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This Amendment No. 5 (Amendment), retroactively effective on February 1, 2021, amends the 
terms and conditions of the Standard Consultant Agreement A3578A (Agreement) dated March 
13, 2012 as amended by Amendment No. 1 dated November 13, 2012, Amendment No. 2 
dated June 9, 2015, Amendment No. 3 dated February 1, 2017, and Amendment No. 4 
retroactively dated January 31, 2020 between SANTA CLARA VALLEY WATER DISTRICT 
(District) and HDR ENGINEERING, INC., (Consultant), collectively, the Parties. 

RECITALS 

WHEREAS, Consultant is currently performing professional planning and environmental 
services for the Anderson Dam Seismic Retrofit Project (Project); and 

WHEREAS, the term of the Agreement expires on January 31, 2021; and 

WHEREAS, the Parties desire to amend the Agreement to document Consultant’s reduced 
scope of services which has now been completed; and 

WHEREAS, the Parties desire to amend the Agreement to modify the term of the Agreement to 
provide additional time for Agreement closeout activities consistent with Consultant’s completed 
Project role and to implement minor administrative updates. 

NOW, THEREFORE, in consideration of the mutual promises and agreements stated herein 
and notwithstanding anything to the contrary in the Agreement, Amendment No. 1, Amendment 
No. 2, Amendment No. 3, and Amendment No. 4, District and Consultant hereby agree to 
amend the Agreement as follows: 

1. Revised Appendix One Scope of Services, is amended as set forth in the Revised
Appendix One to the Revised Standard Consultant Agreement, attached hereto and
incorporated herein by this reference.

2. Revised Attachment One Consultant’s Key Staff and Subconsultants, is amended as set
forth in the Revised Attachment One to Revised Appendix One to the Revised Standard
Consultant Agreement, attached hereto and incorporated herein by this reference.

3. Revised Appendix Two, Fees and Payments, is amended as set forth in the Revised
Appendix Two, Fees and Payments, attached hereto and incorporated herein this
reference.

5. Revised Appendix Three, Schedule of Completion, is amended as set forth in the
Revised Appendix Three, Schedule of Completion, attached hereto and incorporated
herein by this reference.

6. Revised Appendix Four, Insurance Requirements, is amended as set forth in the
Revised Appendix Four, Insurance Requirements, attached hereto and incorporated by
this reference.
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7. All other terms and conditions stated in Agreement A3578A, Amendment No. 1, 
Amendment No. 2, Amendment No. 3, and Amendment No. 4 not otherwise amended as 
stated herein, remain in full force and effect. 

 
IN WITNESS WHEREOF, THE PARTIES HAVE SET FORTH BELOW THEIR CONSENT TO 
THE TERMS AND CONDITIONS OF THIS AMENDMENT NO. 5 TO AGREEMENT A3578A 
THROUGH THE SIGNATURES OF THEIR DULY AUTHORIZED REPRESENTATIVES. 
 
SANTA CLARA VALLEY WATER DISTRICT  HDR ENGINEERING, INC.  
District  Consultant 
 
 

  

By:   By:  
 Rick L. Callender, Esq. 

Chief Executive Officer 
  Holly Kennedy 

Senior Vice President 
 

   Date:  
   
  Firm Address: 
  100 Pringle Avenue 
  Suite 400 
  Walnut Creek, CA  94596 

 

(REMAINDER OF PAGE INTENTIONALLY LEFT BLANK) 
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ANDERSON DAM SEISMIC RETROFIT PROJECT 
PLANNING AND ENVIRONMENTAL CONSULTANT SERVICES 

 
This Revised Appendix One amends the current Revised Appendix One Scope of Services as 
stated herein. It describes the reduced Scope completed by Consultant in providing planning 
and environmental consultant services for District’s Anderson Dam Seismic Retrofit Project 
(Project).  
 

I. PROJECT OBJECTIVES (UNCHANGED) 

A. District’s objectives for the Project are to make improvements necessary to: 
 
1. Stabilize the Anderson Dam embankment for the maximum credible 

earthquake of the Calaveras and Coyote Faults; 
2. Finalize problem definition, and if necessary, modify or replace the outlet 

works for the potential fault rupture risk from the maximum credible 
earthquake on the Coyote Creek-Range Front fault zone; and 

3. Incorporate other measures to address seismic deficiencies that are 
determined through Project delivery.  

 
B. Planning Consultant’s Services will support District’s Objectives for the Project as 

follows:  
 
1. Resolve the seismic deficiencies per Federal Energy Regulatory Commission 

(FERC)/Division of Safety of Dams (DSOD) standards. Attachment Four - 
Reference Materials provides a list of technical reference material applicable 
to this Project; 

2. Meet District’s dam safety and operational requirements; 
3. Meet the requirements identified in District’s Quality Environmental 

Management System procedures. Attachment Five - District Procedures & 
Work Instructions provides a list of District procedures and work instructions 
to be performed by Consultant; 

4. Meet the requirements of all federal, state, and local laws and regulations 
required for Project delivery; 

5. Meet requirements of the resource and regulatory agencies (permitting 
agencies) including FERC and DSOD; 

6. Address all stakeholders’ interests; and 
7. Develop sufficient information and analysis to enable District’s Board of 

Directors, FERC, and DSOD to make Project decisions.  
 

II. INTENT (UNCHANGED) 

A. District intends to retain four separate consulting firms to deliver the Project. The 
Project Management, Planning, Design, and Construction Management 
Consultants will each be responsible for performing professional services 
appropriately relating to the Project. The Planning Consultant (Consultant) will be 
responsible for the preparation of the planning study and environmental 
documents, and for providing Project management services associated with 
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Consultant’s services. In a supportive role, Consultant will be responsible for 
reviewing design work for consistency with the planning assumptions/ 
requirements and supporting District in securing resource agency permits. 
Consultant’s planning and environmental services deliverables will: 

 
1. Provide a recommended alternative to resolve the seismic deficiencies per 

FERC/DSOD standards; 
2. Meet District’s public safety and operational requirements; 
3. Meet the requirements of all laws and regulations required for Project 

delivery; 
4. Meet the requirements of regulatory and resource agencies (permitting 

agencies) including FERC and DSOD; and 
5. Be presented to District’s Board of Directors for considerations. 

 
III. PROJECT BACKGROUND (UNCHANGED) 

 
The DSOD and the FERC have jurisdictional oversight of Anderson Dam facilities. These 
agencies have accepted both District’s interim reservoir drawdown plan that will remain in effect 
until the seismic deficiencies have been addressed, and its goal to define a satisfactory solution, 
obtain the necessary clearances and permits, and complete this work before the end of 
calendar year 2019.    

Anderson Dam (Dam) is a zoned rockfill and earthfill dam with a maximum height of about 240 
feet. The crest is approximately 1400 feet long and is 25 to 43 feet wide at elevation 648 feet. 
The upstream and downstream slopes are approximately 2.5 horizontal to 1 vertical (H:V). The 
zoned Dam includes upstream and downstream rockfill shells (Zones 1 and 4), a compacted 
clay core (Zones 2 and 3), and graded transition zones between the rockfill and clay core. The 
Dam was originally constructed to elevation 641 feet but was subsequently raised about 7 feet 
in 1987 using compacted fill. The existing volume of embankment is approximately 3.3 million 
cubic yards.  

The spillway is located on the northerly side of the Dam and has the capability to release 
approximately 63,000 cubic feet per second (cfs) of water. The adequacy to release the 
Probable Maximum Flood (PMF) without overtopping the Dam or spillway chute is currently 
under review by DSOD and FERC. The adequacy of the PMF study (Ref. 1 of Attachment Five 
to Appendix 1, Reference Materials) is also under independent review as required under the 
2011 FERC Part 12D. The assumption for purposes of this Agreement is that the spillway and 
Dam freeboard are acceptable; however, that may change depending upon the response by the 
regulatory agencies.  

Anderson Reservoir’s capacity is approximately 90,400 acre-feet, making it a critical water utility 
facility for Santa Clara County. Anderson receives water supply through local rainfall, from the 
upstream Coyote Reservoir, and from pumped water from the Federal Central Valley Project. 
The outlet works has the capability to release flows up to 550 cubic foot second through a 49-
inch diameter outlet pipe. The reservoir water is used to supply groundwater recharge to both 
North County (via Coyote Creek) and South County (via Main Avenue Pipeline). The outlet 
works is also connected to District’s treatment plants via District’s in-county transmission system 
and is occasionally used to convey raw water to these plants for treatment.  
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District has completed the Anderson Dam Seismic Stability Evaluation, which was prepared by 
AMEC Geomatrix and released in June 2011 (SSE1A) (Reference 14 of Attachment 5 to 
Appendix 1). The SSE1A study findings indicate that the downstream slope of the Dam could 
become unstable and that the upstream slope and Dam crest could experience excessive 
deformation during a very large-magnitude earthquake. This is due to the presence of poorly 
compacted, liquefiable soil layers including: a) a 5 to 10-feet thick layer of weak fill material at 
the bottom of the downstream Dam shell; and b) a weak alluvial material under portions of the 
upstream shell. These weak soil layers are susceptible to a loss in strength when subjected to 
severe seismic shaking.  

The SSE1A study also includes a fault rupture hazard evaluation for the Dam site. This 
evaluation was performed because the Coyote Creek-Range Front fault zone, located in the 
vicinity of the Dam, has been classified as conditionally active as defined by DSOD. The study 
findings to date have not provided information sufficient to establish that the Coyote Creek-
Range Front fault zone is inactive. The study findings indicate that the fault offset on the Coyote 
Creek-Range Front fault zone is up to 4 feet. An element of this Scope of Services is an 
approach to resolve the uncertainty in Project definition pertaining to the fault rupture hazard 
evaluation.  

Project Delivery Approach (REVISED) 

District retained five separate consulting firms, henceforth “Phase Consultants,” to undertake 
this Project including: 

1. Project Management Consultant to manage and oversee the delivery of this 
Project. 

2. Initial Planning Consultant to perform the services described in this Scope of 
Services and an additional (5th firm) Environmental Consultant to perform 
subsequently identified services as required by environmental regulators. 

3. Design Consultant to perform engineering analysis and design services in 
compliance with District, DSOD and FERC requirements; prepare construction 
documents; and provide engineering support for the bid process and during 
construction of District-approved Project. 

4. Construction Management Consultant to oversee the construction contract(s) in 
conformance with the Design Consultant’s certified engineering plans and 
specifications; DSOD and FERC’s construction inspection and monitoring 
requirements; District-certified environmental compliance, specifically the 
requirements defined in the mitigation and monitoring plan; and Project close-out 
in accordance with District requirements.  
 
 
                     (REMAINDER OF PAGE INTENTIONALLY LEFT BLANK) 
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IV. PROJECT TASKS (REVISED) 

The primary purpose of this Amendment No. 5 is to extend its term to provide the 
Consultant with additional time for Agreement closeout activities consistent with 
Consultant’s modified Project role and to implement minor administrative updates. Tasks 
included in the Revised Scope of Services have been updated to note “revised,” 
“completed,” or “deleted.” Tasks shown as strikethrough represent deleted tasks not 
performed by the Consultant. 
 
Task 1. Project Management 
 
The objective is to develop and integrate planning phase scope, schedule, cost, quality, 
risk, staffing, communication, and resources in a manner to fulfill the terms of this 
Agreement. The scope and deliverables will include the items described below.  

 
Subtask 1.1 Planning Phase Work Plan Support 

a. Consultant will support the Project Manager in development of the Project Work 
Plan in accordance with District’s Quality Environmental Management System 
(QEMS). At a minimum, the planning phase contribution to the Project Work Plan 
will include: the team organization; team member roles and responsibilities; 
stakeholder, management, document control, and team communication, 
coordination and protocols; technical and managerial work activities, 
deliverables; task level resource and cost-loaded schedule; Project controls and 
reporting. [COMPLETE] 
 

Subtask 1.2 Monthly Status/Work Plan Reports 

Consultant will provide Monthly Project Status reports to District. The status 
reports will provide a brief summary of the work performed and the remaining 
work for each task. The Monthly Project Status report will include milestones and 
deliverables completed to date, a schedule status update, estimate of work 
required to complete the Project, explanation of any significant variances in 
percentage of work to be completed compared to percentage of remaining fees, 
and any anticipated changes to any agreement that may be necessary to 
complete the scope of the services. Any fees or time constraints, and corrective 
actions if appropriate, will be documented in the Monthly Project Status reports. 
Consultant will be required to state clearly and affirmatively in writing whether or 
not the Project work is on schedule as described in Revised Attachment Three, 
within the agreed upon Total Not-to Exceed Amount stated in Revised Appendix 
Two, Fees and Payments, what if any problems or deviations have been 
identified, and, if necessary a proposed recovery plan. 

 
The Monthly Project Status report will include: 

 
a. An assessment of actual versus planned progress in completing the 

Scope of Services, including a description of the tasks, and deliverables 
completed to-date; 
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b. For each task, the percentage of services performed versus the 
percentage of fees incurred for such task, and explanation of any 
significant variances in percentage of services performed compared to 
percentage of fees incurred; 

c. For each task, the percentage of the fees incurred for such task 
compared to dollar amount allocated to such task; 

d. A statement that all tasks will be completed within the agreed upon Total 
Not-to-Exceed amount of this Agreement described in Revised Appendix 
Two, Fees and Payments;   

e. A statement that progress in the performance of this Scope of Services 
required by this Agreement is on schedule within the time line set forth in 
Revised Appendix Three, Schedule of Completion; or, if completion of the 
services is not on schedule, a statement of the anticipated length of the 
delay, the cause of the delay, measures proposed or taken to prevent or 
minimize the delay, and the timeline for implementation of such 
measures; 

f. A look-ahead schedule listing deliverables and activities planned for the 
next two (2) months; 

g. A summary of proposed changes to the Scope of Services, if required, 
including justifications for such changes;   

h. A Small Business Enterprise (SBE) participation report to document the 
level of SBE participation throughout the Project; and 

i. Action Item and Decision Log: This log will document action items and 
Project concerns and issues throughout the term of the Agreement which 
require resolution by District and/or Consultant. 
 

Subtask 1.3 Monthly Coordination/Progress Meetings 

a. Consultant will attend monthly coordination and progress meetings at District 
offices, as well as the DSOD and FERC offices as necessary and directed by 
District. Consultant will attend the meetings and will provide input on draft 
minutes prepared by the Project Management Consultant within three days after 
each meeting. The monthly meetings will inform District and Project members of 
progress to date, key issues, and critical activities. [COMPLETE] 
 

Subtask 1.4 Workshops/Coordination Meetings 

a. Consultant will attend “issue specific” workshops and coordination meetings as 
detailed in this scope of services. These meetings and workshops will be held at 
key decision points, and when consensus or stakeholder outreach is required. 
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Consultant will also attend a kick-off workshop with the Project Management 
Consultant and District. [COMPLETE] 

 
Task 1 - Deliverables: 

1. Monthly Status Reports 
2. Draft and Final Planning Phase Work Plan [COMPLETE] 
3. Strategy and Decision Memoranda [COMPLETE] 
4. Change Management Memoranda [COMPLETE] 
5. Review Comments on Project Meeting minutes [COMPLETE] 

 
Task 1 - Assumptions: 

1. There will be one kick-off meeting [COMPLETE] 
2. There will be 84 monthly progress meetings/conference calls with District 

[COMPLETE] 
3. There will be 6 technical workshops [COMPLETE] 
4. There will be 6 public workshops [COMPLETE] 
5. There will be 2 Board of Directors presentations/briefings [COMPLETE] 
6. Meetings with the Board of Consultants (BOC) will be held at District offices, and 

meetings with FERC/DSOD will either be in Sacramento or San Francisco at the 
request and direction of District. [COMPLETE] 
 

Task 2. Planning Study 
 

a. Consultant will develop and evaluate alternatives which meet the Project 
Objectives and will identify a recommended Project for the design phase which 
maximizes the benefit to life-cycle cost ratio for residents of Santa Clara County. 
Project requirements and objectives will be established by District and their 
Project Manager Consultant and reviewed by Consultant. The Planning Study 
scope of services and deliverables will be performed and prepared in accordance 
with District’s QEMS procedures included in Attachment Six to Revised Appendix 
One of this Agreement. 

 
Subtask 2.1 Problem Definition 

a. Under Task 2.1 Consultant will prepare a draft and final Problem Definition 
Memorandum. The Problem Definition Memorandum will incorporate all activities 
required to adequately define the Project problem, background research and data 
collection, field investigations, and confirmation of objectives, constraints, and 
opportunities. The Problem Definition Memorandum will also include technical and 
Project risks, as identified in the ‘Risk Workshop” to be convened by District’s 
Project Manager Consultant (PMC). [COMPLETE] 
 

Subtask 2.1.1 Background Review and Data Collection 

a. Consultant will assemble all available information and collect new data needed to 
fully confirm and document the problem, constraints, and options. Consultant will 
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confirm the customer/partner/stakeholder list, Project challenges, objectives, and 
operational and environmental constraints, Consultant will obtain all Project 
requirements and constraints from District, FERC, DSOD, resource agencies, and 
other stakeholders. Consultant will work through District and Project Management 
Consultant to conduct stakeholder interviews to confirm Project interests, 
determine and rank selection criteria. [COMPLETE] 
 

b. Consultant will review all existing analyses, reports, memoranda, and 
correspondence relative to the Project. The review will include documents relevant 
to the Dam modification, outlet modification, and potential spillway modification. 
Consultant will review and confirm Project specific and District-wide objectives with 
District, FERC, DSOD, and other resource agencies and stakeholders. 
[COMPLETE] 
 

c. Consultant will complete an independent review of the existing fault rupture 
information and revise the conditions and fault displacement parameters in 
References 18, 22 and 23 of Attachment Four to Appendix One. This independent 
review of the existing fault rupture assessment will proceed in parallel with 
alternatives development and evaluation. Based on the independent review, 
Consultant will make recommendations on whether or not to conduct additional  
fault investigations to evaluate fault activity and displacement criteria. Consultant 
will summarize recommendations on fault investigations in a written technical 
memorandum that also includes fall rupture criteria to use in design of the new 
embankment and outlet facilities. [COMPLETE] 
 

d. The fault investigation work will include a combination of surface mapping, test 
pits, and paleoseismic trenching at two sites. The work will be performed at the 
Turner Site, and one additional site. The second site will be identified by 
Consultant following a review of the existing fault rupture assessment. 
[COMPLETE] 
 

e. Following completion of the fault trenching task above, Consultant will evaluate 
geologic data to determine activity, and if appropriate, estimate the type and 
magnitude of fault displacement at the site. The results of this evaluation will be 
used in the design of the new embankment and outlet facilities. Consultant will 
develop fault displacement estimates across the traces of the Coyote 
Creek/Range Front fault system. Consultant will also evaluate the distribution 
and direction of the displacements across the various fault traces. [COMPLETE] 
 

f. Review of the Probable Maximum Flood (PMF) study supporting data and 
determination of spillway freeboard adequacy will be assessed by Consultant. 
During the background and data collection phase, Consultant will work with 
District’s hydrology and hydraulics staff to confirm determination of the Probable 
Maximum Precipitation (PMP), depth-area reduction, loss parameters, 
discretization of the watershed, development of the unit hydrograph, channel 
routing, time-step utilization, and storage assumptions. Following review and 
coordination with District staff on these elements, as well as calibration, Consultant 

DocuSign Envelope ID: 576A35E3-1850-46BA-8707-E0899D80283ADocuSign Envelope ID: E5BBCB33-19C6-40BC-AF67-A1745A26B7F5



AMENDMENT NO. 5 TO AGREEMENT A3578A 
REVISED APPENDIX ONE 

REVISED ATTACHMENT ONE 
SCOPE OF SERVICES 

 

Amendment No. 5 to Agreement A3578A CAS File No. 4407 
Planning Services for Anderson Dam Seismic Retrofit Project 
Ver. 2/17/21 
 Page 10 of 55 

will develop spillway modification requirements as necessary. Hydrologic and 
hydraulic models will be developed by Consultant as necessary to assess PMF 
and spillway hydraulics including wave run-up and the terminal energy dissipation 
structure or channel. If during the initial PMF and spillway evaluation Consultant 
finds spillway modification are not necessary, no additional work will be performed. 
If the initial PMF and spillway evaluation indicate that spillway freeboard is 
insufficient, Consultant will prepare alternatives to address the spillway 
deficiencies. [COMPLETE] 
 

g. Consultant will collect property boundaries and delineation/tract register. 
[COMPLETE] 
 

h. Consultants will collect utility and encroachment information within the maximum 
probable Project footprint. [COMPLETE] 
 

i. Consultant will perform additional field reconnaissance of the Project site and 
potential borrow areas to support feasibility level design activities. [COMPLETE] 
 

Subtask 2.1.2 Problem Definition Memorandum 

a. Based on information reviewed and collected in subtask 2.1.1, Consultant will 
prepare a Problem Definition Memorandum consistent with District QEMS 
guidelines. The Problem Definition Memorandum will fully establish existing 
conditions, define the problems and causes, identify constraints and options, and 
finally will outline the design criteria to be used for planning level designs for each 
required Project component. Consultant will prepare a draft memorandum, provide 
response to comments, and submit a final memorandum. Following submittal of 
the draft memorandum, Consultant will coordinate a workshop to be held with 
District staff and the Board of Consultants (BOC) to review the findings. 
[COMPLETE] 
 

b. Consultant will prepare a technical memorandum in response to FERC’s letter 
(October 26, 2010) requesting an evaluation of Interim Risk Reduction Measures 
(IRRMs). The technical memorandum will summarize Consultant’s opinion of the 
adequacy of the temporary reservoir restriction to act as the primary IRRM for the 
Dam. Consultant’s written narrative will also discuss other IRRM’s that have been 
considered (i.e. drawing down the phreatic surface in the downstream foundation), 
and present any additional IRRMs that could be considered at this time. If any new 
IRRMs are identified, Consultant will include a written narrative with those 
concepts and present preliminary recommendation for their implementation. A draft 
technical memorandum will be submitted for District and BOC review. A revised 
draft will be submitted to FERC that incorporates comments received from District 
and BOC. Consultant will meet with FERC to discuss findings of the task as 
directed by PMC. A final technical memorandum will be provided to District that 
incorporates comments received during FERC review. [COMPLETE] 
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c. Consultant will support District in their outreach activities by working with District to 
confirm the stakeholder list. Consultant will provide input to the strategic outreach 
plan (prepared by District), and support District during problem definition outreach 
efforts. Consultant will provide assistance in development of presentation materials 
and general meeting preparation. [COMPLETE] 
 

Subtask 2.2 Planning 

a. Under Task 2.2, Consultant will prepare the Planning Study Report that 
incorporates the Problem Definition Memorandum and identifies the staff-
recommended alternative. The following Subtask section describes Consultant’s 
scope to complete the Planning Study Report.  
 

Subtask 2.2.1 Alternative Evaluation Methodology 

a. Consultant will develop a model for use in screening and evaluation of conceptual 
and feasible alternatives. This task will rely on determination and confirmation of 
Project Objectives and stakeholder interests and criteria determined under Subtask 
2.1.1. Based on information received during stakeholder interviews, a model will be 
prepared and submitted by Consultant to District for presentation and review. 
Following review of model algorithms, hierarchy, criteria, and measurement 
metrics, the model will be revised by Consultant based on comments received. 
The final model will be submitted by Consultant to District. [COMPLETE] 
 

Subtask 2.2.2 Draft Conceptual Alternatives Report 

a. Preliminary designs will be prepared by Consultant for each conceptual alternative 
along with a description of features and function. [COMPLETE] 
 

b. The conceptual alternatives will be evaluated by Consultant based on the initial 
screening criteria identified as part of the model development process (Subtask 
2.2.1). The screening process for conceptual alternatives, however, will be less 
rigorous than the process that will be followed by Consultant for identification of the 
staff-recommended alternative. Consultant will assess the conceptual alternatives 
will based on their ability to satisfy overall objectives and meet Project criteria. A 
weighted-criteria approach will be utilized by Consultant to screen the conceptual 
alternatives with close coordination and input from District staff and the BOC. 
[COMPLETE] 
 

c. Following development and documentation of the conceptual alternatives, 
Consultant will prepare a draft and final Conceptual Alternatives Report that 
includes screening rationale and initial identification of the array of feasible 
alternatives. Consultant will coordinate a workshop to be held following submittal of 
the draft Conceptual Alternatives Report with District staff, the BOC, FERC and 
DSOD to review the conceptual alternatives. [COMPLETE] 
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Subtask 2.2.3 Feasible Alternatives 

a. Consultant will further refine the feasible alternatives identified in Subtask 2.2.2 to 
allow for additional evaluation and identification of a staff-recommended 
alternative. Consultant will provide level of detail for the feasible alternatives 
sufficient enough to provide comparative analyses and support environmental 
compliance documents. Consultant’s engineering analyses will be carried out to 
the extent that enables each feasible alternative to meet design and performance 
criteria. The criteria identified by Consultant during model development will clearly 
identify data requirements for alternative analyses, the level of detail for feasibility 
design, and prevent unnecessary efforts. Following completion of initial decision 
model analyses, Consultant will prepare a table of results that shows the relative 
score of each alternative along with the sub-score of each individual criterion. A 
summary of analysis findings and feasible alternative features will be prepared by 
Consultant in a Feasible Alternatives Matrix and submitted for review. Consultant 
will coordinate a meeting with District staff, the BOC, FERC, and DSOD to review 
the Feasible Alternatives Matrix, review intermediate products, and to confirm 
progress and direction as the study proceeds. [COMPLETE] 
 

Subtask 2.2.4 Staff-Recommended Alternative 

a. Following the identification of the staff-recommended alternative, Consultant will 
develop the alternative in more detail. The level of detail at this phase of the study 
will be sufficient to develop a budget level cost estimate. The development of 
feasible alternatives and identification of the staff-recommended alternative will be 
documented by Consultant in a Staff-Recommended Alternative Report. Following 
submittal of the draft report, Consultant will coordinate a workshop with District 
staff, the BOC, FERC and DSOD to review the findings and confirm direction of the 
study. Following the workshop, Consultant will prepare the final report for 
submission to District Board of Directors (Board). [COMPLETE] 
 

Subtask 2.2.5 Planning Study Report 

a. Consultant will document the planning process and identification of the staff-
recommended alternative in the Planning Study Report in accordance with 
District’s QEMS guidelines. The Planning Study Report will include the Project 
background, objectives, problem definition, conceptual alternatives analysis, public 
outreach process, feasible alternatives analysis, the staff-recommended 
alternative, and the basis for its selection. The staff-recommended alternative will 
be fully described by Consultant including life-cycle operation and maintenance 
guidelines and costs, real estate needs, estimated construction costs, schedule, 
and funding. Detailed calculations supporting the Planning Study Report will be 
provided by Consultant as appendices. A draft, revised draft and final Planning 
Study Report (PSR) will be submitted by Consultant, along with a Project 
Requirements Memorandum. Consultant will coordinate a workshop with District 
staff and the BOC to review the (Planning Study Report (PSR) prior to request of 
Board action. [COMPLETE] 
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b. Consultant will prepare an update to the 2013 PSR summarizing the revised 
Project alternative and fish passage feasibility findings. Reports providing 
relevant figures, detailed calculations, constructions costs and schedule will be 
provided to Consultant by District. A Draft, Revised Draft, and Final Updated 
Planning Study Report will be submitted by Consultant. [COMPLETE] 
 

Subtask 2.2.6 Transition Report 

a. Consultant will prepare the Planning-to-Design Phase Transition Report to properly 
transfer Project information to District.  A Transition Report will be prepared to 
provide all of the relevant Project information to District so that decisions and 
requirements identified during the Planning Phase will be addressed as Project 
requirements in the Design Phase. This will assure design deliverables meet 
Planning Phase objectives and assure Planning Phase activities are not duplicated 
during design. Consultant will prepare a draft and final Transition Report. 
[COMPLETE] 
 

Task 2 - Deliverables: 

1. Fault Displacement Technical Memorandum [COMPLETE] 
2. Draft, Revised Draft, and Final IRRM Technical Memorandum [COMPLETE] 
3. Draft and Final Problem Definition Memorandum [COMPLETE] 
4. Alternatives Evaluation Model [COMPLETE] 
5. Draft and Final Conceptual Alternative Report [COMPLETE] 
6. Feasible Alternatives Matrix [COMPLETE] 
7. Draft and Final Staff-Recommended Alternative Report [COMPLETE] 
8. Draft, Revised Draft, and Final Project Study Report [COMPLETE] 
9. Project Requirements Memorandum [COMPLETE] 
10. Draft and Final Planning-to-Design Transition Report [COMPLETE] 

 
Task 2 - Assumptions: 

1. Up to 16 conceptual alternatives (including dam modification, outlet modification, 
and spillway modification) will be developed. Level of detail for conceptual 
alternatives will be sufficient to determine unfeasible options and document their 
removal from consideration. [COMPLETE] 

2. Up to 5 feasible alternatives will be developed. Level of detail will be sufficient to 
provide input for the alternatives evaluation model, and allow comparative 
analyses. [COMPLETE] 

3. The staff-recommended alternative will be developed to a level of detail sufficient 
to prepare an opinion of probable construction cost commensurate with an AACE 
(Association for the Advancement of Cost Engineering) International Class 3 
estimate. [COMPLETE] 

 
Task 3. Environmental Documentation and Permit support 

 
a. Consultant will support District in preparation of environmental documents that 

comply with the requirements of the California Environmental Quality Act (CEQA) 
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and the National Environmental Policy Act (NEPA), in a manner such that these 
documents may be presented to District’s Board of Directors as the CEQA Lead 
Agency, and FERC as the NEPA Lead Agency, to enable them to certify the 
Final Environmental Impact Report/Environmental Impact Study (EIR/EIS) and 
adopt the Mitigation Monitoring and Reporting Plan (MMRP). Consultant will 
support District in securing permits/clearance needed for field investigations 
including supplemental fault trenching and borrow investigations. 

b. District may require, and Consultant shall perform, the following Optional 
Services related to Environmental Documentation and Permit Support services. 
Prior to performing any of these Optional Services Consultant must obtain written 
authorization from District’s Water Utility Capital Division DOO in the form of a 
Task Order (see Attachment Three to Appendix One, Task Order Template). 
Written authorization will state the agreed-upon scope of the services, the 
classifications of staff performing the Optional Service, the associated not-to-
exceed fees, and schedule. 
 
1. Field environmental support for ongoing and future geotechnical 

investigations. 

2. Preparation of the Draft and Final Environmental Impact Report to include 
revisions to the Project Description, spillway walls and dam crest impacts, 
impacts and mitigation measures for dewatering of the reservoir, fish passage 
feasibility studies. 

3. Conducting Project-wide plant and biological surveys and preparation of 
compliance, application and reporting materials for the Valley Habitat Plan. 

4. Conduct cultural, biological, and plant survey data collection, documentation, 
impacts analysis and mitigation development off-site stockpile and staging 
deemed necessary for Project construction as well as for diversion related 
impacts. 

Subtask 3.1 Initial Regulatory and CEQA/NEPA strategy, and coordination with 
regulatory agencies 
 

a. Consultant will inventory the regulatory permitting needs for the Project and will 
work with District to develop a strategy for pursuing regulatory approvals 
necessary for the design and schedule requirements of the Project. Consultant will 
determine viability of a joint CEQA/NEPA document through at least the Public 
Draft stage. Environmental permits or approvals for this Project are anticipated to 
include: 
 
1. An Individual Permit under Clean Water Act Section 404 administered by the 

U.S. Army Corps of Engineers. This will require NEPA compliance, a 404(b)(1) 
alternatives analysis, development of draft permit language, public notice 
information, as well as several technical documents, including two Biological 
Assessments (for use in consultation with United States Fish and Wildlife 
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Service (USFWS) and National Marine Fishery Service (NMFS) should the 
Valley Habitat Plan and 3 Creeks Habitat Conservation Plan (HCP) not be 
completed in a timely manner), a Delineation of Waters of the United States, 
and a Section 106 investigation (for use in consultation with the State Historic 
Preservation Officer and others). 
 

2. A Regional Water Quality Control Board authorization under Clean Water Act 
Section 401, as well as Waste Discharge Requirements pursuant to the State’s 
Porter-Cologne Water Quality Control Act, and potentially a National Pollutant 
Discharge Elimination System permit under Clean Water Act Section 402. 
Specific technical documents will need to include a delineation of Waters of the 
State, development of draft language for the permit and associated monitoring 
and reporting program, and other documents to address specific Regional 
Water Quality Control Board (RWQCB) concerns. 

3. Approval from the California Department of Fish and Game, including a 
Streambed Alteration Agreement (Fish and Game Code Section 1602), and 
potentially authorization under the California Endangered Species Act should 
any state-listed species have potential for “take” as a result of the Project. 

b. This task will result in production of a Regulatory and CEQA/NEPA Strategy 
Technical Memorandum which will outline the various requirements and develop a 
clear and comprehensive plan and timeline for addressing each. [COMPLETE] 
 

Subtask 3.2 Data collection and resource investigations 
 

a. In parallel with Task 3.1, Consultant will collect necessary data. Reconnaissance-
level field investigations will be performed by Consultant. Through this Subtask 
Consultant will build the base of information for subsequent use throughout the 
CEQA/NEPA and permitting process, and will be memorialized in a memorandum 
or series of memoranda which can be used for the Affected Environment sections 
of the EIS/EIR, the Biological Assessments (BAs), etc. [COMPLETE]  
 

Subtask 3.3 CEQA/NEPA documentation 
 

a. Consultant will prepare the following per the 2014 Work Plan: 

Part A – CEQA Documentation 
A.1. Prepare Notice of Preparation  

1. Consultant will prepare a Notice of Preparation (NOP) to solicit public 
input on the scope and content of the EIR. The NOP will include a brief 
description of the Project and Project background, to a level sufficient to 
allow for meaningful public comment. [COMPLETE]   

2. A Project Description will be developed based on the Planning Study 
Reports. Figures appropriate for use in the CEQA document will be 
developed for the Project description based on the Planning Study 
Reports. [COMPLETE]   
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3. An Initial Study will be prepared using the current CEQA Guidelines, 
Appendix G checklist. The Initial Study will be included with the NOP as 
an attachment. [COMPLETE]    

4. The Project Management Team will review and provide one set of 
consolidated comments on the Draft NOP. [COMPLETE]   

5. Consultant will revise the NOP based on Project Management Team 
direction, finalize, and print 15 copies of the IS/NOP for submittal to the 
California Office of Planning and Research State Clearinghouse. 
[COMPLETE]   

A.1. Deliverables: 
 Draft and Final Project Description and Figures (electronic) [COMPLETE]   
 Draft and Final Initial Study (electronic) [COMPLETE]   
 Draft and Final NOP (electronic) [COMPLETE]  

  
A.2. Environmental Scoping  
 

District will hold two scoping meetings, one in the evening in Morgan Hill for 
the general public and a second meeting at District’s office during the day for 
public agency and regulatory staff. District has requested Consultant support 
for both meetings as described below. 

1. Prepare Presentation  
a. Consultant will prepare a PowerPoint presentation for the scoping 

meetings. The presentation will summarize the project and CEQA 
public involvement process. [COMPLETE]   

b. The Project Management Team will review and provide one set of 
consolidated comments on the presentation. [COMPLETE]   

c. Consultant will revise the presentation based on the Project 
Management Team comments. [COMPLETE]   

2. Consultant will send three representatives to attend each scoping 
meeting to support the Project Management Team. The Project 
Management Team will lead the meetings and give the presentations. 
Consultant will answer questions from the public and regulatory 
representatives, as directed from the Project Management Team. 
[COMPLETE]   

3. Scoping Report 
a. Consultant will prepare a Scoping Report that will: 

i. Provide an overview of the scoping process and the public 
comments received. This task assumes that a meeting 
transcript will not be necessary; therefore, Consultant will not 
have a court reporter at the scoping meetings; Consultant will 
record all comments received during the meeting using a voice 
recorder and a staff person taking notes on a laptop; 
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ii. Summarize the comments received at the scoping meeting, as 
well as the comments and information submitted in response 
to the NOP;  

iii. Identify key issues to be addressed in the EIR; and 
iv. Identify the issues raised in comments that are outside of the 

scope of the EIR, or will for other reasons not be addressed in 
the EIR. Incorporate comments submitted in response to the 
NOP. The comments will be compiled by the Project 
Management Team and provided to Consultant. These 
comments will be compiled along with the meeting notes 
documenting verbal comments received at the scoping 
meetings and included in the Scoping Report. [COMPLETE]   

b. The Draft Scoping Report will be submitted to the Project 
Management Team for review. [COMPLETE]   

c. The Project Management Team will review and provide one set of 
consolidated comments on the Scoping Report. [COMPLETE]   

d. The Scoping Report will be finalized by Consultant based on the 
Project Management Team comments. [COMPLETE]   

A.2. Deliverables: 
 Draft and final scoping meeting presentation (electronic) [COMPLETE]   
 Meeting recordings for two scoping meetings [COMPLETE]   
 Draft and final Scoping Report (electronic) [COMPLETE]   

 
A.3. Administrative Draft EIR  

1. Consultant will prepare an outline for the Administrative Draft EIR 
(ADEIR) that indicates all sections to be included in the document. The 
Project Management Team will review and provide comments, and 
Consultant will revise the outline as needed. [COMPLETE]   

2. Consultant will prepare TWO Administrative Draft EIRs (2014 and 2018) 
that contain the necessary elements and required sections as outlined by 
CEQA Guidelines. The ADEIR will incorporate the data and information 
collected and reviewed under Subtasks 2.1.1 and 3.2 and from the public 
scoping process. [COMPLETE]   

3. Technical analyses and impact assessments will be prepared by 
Consultant using the impact topics and significance thresholds prescribed 
in Appendix G of the CEQA Guidelines and other applicable standards 
provided by District. [COMPLETE]   

4. Each topical section will: include both a physical and regulatory setting as 
applicable, identify significance thresholds, describe Project impacts, 
identify feasible mitigation measures, and identify the level of significance 
both prior to and following mitigation. [COMPLETE]   

5. The ADEIR will contain the following sections: 
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a. Executive Summary. This section will contain a concise summary of 
the project, a project location map, a summary of the EIR findings, 
and a summary of project alternatives. A list of the impacts and 
mitigation measures will be provided in a table at the end of the 
Executive Summary.  

b. Introduction. The Introduction to the EIR will instruct readers on how 
to find information in the EIR and explain the regulatory purpose of the 
document, the public’s role, and steps in the process.  

c. Project Description. The Project Description will primarily consist of 
the description developed for the NOP. Consultant will update the 
Project Description with additional new information necessary to 
support the EIR environmental analysis. Supplemental information will 
be added to the Project Description as directed by the Project 
Management Team. 

d. Environmental Analysis. The physical setting will be based on 
physical setting information gathered under other tasks, such as 
Subtask 3.2, as is relevant to support the evaluation of potential 
project impacts. The regulatory setting will be developed from the 
review of federal, state and local plans and policies relevant to 
support the evaluation of potential project impacts. The environmental 
impact analysis will build upon the Initial Study, with additional 
analysis and greater detail and specificity provided, as appropriate, for 
each impact. Forestry Resources will not be discussed in detail in the 
EIR since there are no designated forest lands in the project area and 
therefore, no impacts to forestry resources would occur. The Mineral 
Resource impact topic will be dismissed due to the absence of 
potential to generate an environmental impact. A brief justification to 
support dismissal of these topics is provided in the Initial Study 
previously completed under a separate contract authorization. 
Environmental topics to be evaluated are listed below and further 
discussion on the evaluation approach for each topic is provided 
below. 
 Aesthetics  Hazards and Hazardous 

Materials 
 Agricultural and Forestry 

Resources 
 Hydrology & Water Quality 

 Air Quality   Land Use & Planning 
 Biological Resources  Noise 
 Cultural Resources   Recreation  
 Geology and Soils 
 Greenhouse Gas Emissions 

 Transportation & Traffic  
 Utilities & Service Systems  

 

e. Other Statutory Considerations. The EIR will contain a section 
which addresses the other statutory topics required by CEQA, 
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including irreversible impacts, cumulative impacts, energy 
conservation, and growth inducement.  

f. Alternatives. The EIR will evaluate Project alternatives that would 
feasibly attain the Project objectives and reduce identified 
environmental impacts of the Project. Up to 5 alternatives, including 
the No Project Alternative, will be developed and considered in the 
analysis. The alternatives to be evaluated may include those 
developed during the project’s Planning Phase, such as those 
presented in the Conceptual Feasible Alternatives Report. Project 
alternatives will comply with CEQA Guidelines Section 15126.6. 

g. Agencies and Persons Contacted, References and Literature 
Cited, and Report Preparers. The EIR will contain this information, 
as required by CEQA Guidelines Section 15129.  

h. Appendices. Appendices will be included in the EIR, as needed.  

A.3. Deliverables: 
 An electronic copy of the Outline for the Administrative Draft EIR in 

both PDF and MS Word formats [COMPLETE] 
 Ten (10) printed copies of the Administrative Draft EIRs and electronic 

copies in both PDF and MS Word formats [COMPLETE] 
EIS and EIR for the CEQA and NEPA compliance Project. Specific deliverables 
will include:  
 
1. Public Notices, including the Notice of Preparation, Notice of Intent, Federal 

Register notices, notices for the State CEQA Clearinghouse, etc. 
 

2. Drafts of Environmental Documents, including administrative drafts, revised 
drafts, print-check drafts, and public drafts of both the draft and final 
CEQA/NEPA documentation. 
 

3. Other Required Documents, including District’s CEQA Justification 
Memorandum, a Mitigation Monitoring and Reporting Program, Findings of 
Fact, a Statement of Overriding Considerations (if necessary), a Finding of No 
Significant Impact (should an Environmental Assessment (EA) be prepared 
under NEPA), etc. 
 

4. Administrative Record. Consultant will maintain all aspects of the 
Administrative Record as it relates to the development of the EIS/EIR for the 
duration of the Project. Entries to the Administrative Record will be collected on 
a monthly basis and included with the Administrative Record. Throughout the 
Project, Consultant will make the Administrative Record readily available to 
District upon request. 
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Task 3.4 Regulatory Permits 
 

a. Consultant will prepare a Revised Draft and Final Wetland Delineation. permit 
applications and supporting documents to address regulatory approvals for the 
agencies described above in Task 3.1. This will include the preparation of 
application cover letters, permit application forms, biological assessments (if 
necessary), a wetland delineation, a cultural resources report, draft permit 
language, draft public notices, alternatives analyses, and other documentation 
determined to be necessary in coordination with the regulatory agencies. 
Consultant will coordinate with the regulatory agencies during preparation of 
application materials, and following their submittal, to assure that all agency 
requirements are met and permits are issued in a timely manner. This will include 
meetings, preparation of supplemental materials to address particular regulator 
concerns, etc. 
 

Task 3 - Deliverables: 

1. Draft and Final Regulatory and CEQA/NEPA Strategy Technical Memorandum 
[COMPLETE] 

2. Draft and Final Memorandum documenting the data collection and resource 
investigation efforts [COMPLETE] 

3. Draft EIR/EIS, including and Administrative Draft [COMPLETE], Revised Draft, 
Screen Check Final, and Public Draft 

4. Final EIR/EIS, including and Administrative Final, Revised Final, Screen Check 
Final, and Public Final 

5. Mitigation Monitoring and Reporting Program, included in each of the drafts of 
the EIR/EIS 

6. Draft and Final CEQA Justification Memorandum 
7. Draft and Final Findings of Fact and Statement of Overriding Considerations 
8. Draft and Final CEQA/NEPA notices, including Notice of Preparation, Notice of 

Intent, Notice of Availability, Notices of Completion, Notice of Determination, 
Federal Register notices, newspaper notices, etc. 

9. Draft, Revised Draft, and Final Permit applications for United States Army Corps 
of Engineers (USACE), California Department of Fish and Game (CDFG), and 
RWQCB, including cover letter, permit application form, draft permit language, 
and supporting information 

10. Draft, Revised Draft, and Final Biological Assessments, if necessary (one each 
for USFWS and NMFS) 

11. Draft [COMPLETE], Revised Draft and Final Wetland Delineation 
12. Draft, Revised Draft, and Final Section 106 Report.  

 
Task 3 - Assumptions: 

1. There will be up to 5 meetings with each regulatory agency. [COMPLETE] 
2. There will be up to 10 meetings with FERC and/or DSOD. [COMPLETE] 
3. There will be up to 3 one public meetings, one during the scoping period. 

[COMPLETE], one during the public review period, and one certification hearing. 
4. Up to 5 feasible alternatives will be evaluated in the CEQA/NEPA document. 
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Task 4. Design Support 
 
a. In a supportive role, Consultant will be responsible for reviewing design work for 

consistency with the planning assumptions and requirements (Design Review). 
The Design Review is not meant to replace or absolve the Engineer of Record of 
its roles and responsibilities relative to the design. It is understood that the 
Designer of Record assumes full responsibility for the design. 
 

Subtask 4.1 Review of 30% Design Deliverables Rock Core Samples 
 

a. Consultant will meet with District and Design Consultant to receive 30% design 
deliverables and discuss design progress, considerations, and challenges. 
Consultant will perform a comprehensive review of plans, specifications, and cost 
estimates; and provide comments and recommendations in a 30% Design Review 
Memorandum review rock core samples collected during the design phase.  A 
Consultant geologist will meet with the Designer of Record at their office for a 
review meeting to last up to 4 hours. 
 

Subtask 4.2 Review of 60% Design Deliverables 
 

a. Consultant will meet with District and Design Consultant to receive 60% design 
deliverables and discuss design progress, considerations, and challenges. 
Consultant will prepare a comprehensive review of plans, specifications, and cost 
estimates; and provide comments and recommendations in a 60% Design Review 
Memorandum. 
 

Subtask 4.3 Review of 90% Design Deliverables 
 

a. Consultant will meet with District and Design Consultant to receive 90% design 
deliverables and discuss design progress, considerations, and challenges. 
Consultant will perform a comprehensive review of plans, specifications, and cost 
estimates; and provide comments and recommendations in a 90% Design Review 
Memorandum. 

 
Task 4 – Deliverables 
 

1. 30% Design Review Memorandum 
2. 60% Design Review Memorandum 
3. 90% Design Review Memorandum 

 
Task 4 – Assumptions 
 

1. 30% design documents will include outline specifications and minimally 
developed details. 

2. 60% design documents will include first draft complete specifications and 
substantially developed details. 

3. 90% design documents will be considered “bid ready.” 
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Task 5. Supplemental Services 
 

1. District may require, and Consultant will perform, Supplemental Services during the 
Agreement term on an as-needed basis. Prior to performing any Supplemental 
Service, Consultant will obtain written authorization in the form of a Task Order (see 
Attachment Three – Task Order Template) approved by District’s Water Utility 
Capital Division Deputy Operating Officer (DOO).  

1.1. Details of the specific scope, deliverable, schedule, and fees for any 
Supplementary Services will be developed with District and submitted in writing 
prior to approval to begin work.  

2. The Not-To-Exceed Fees for each Supplemental Services Task Order will be based 
upon the Hourly Rate Schedule (time and material) as described in Appendix Two, 
Fees and Payments, of this Agreement, and must include all of the following 
information: 

2.1. The agreed upon scope of services requested by District, 

2.2. The total not-to-exceed amount for Consultant to complete the Supplemental 
Services Task Order on a Time and Materials basis,  

2.3. The schedule for completing the Supplemental Services Task Order; and 

2.4. Consultant key staff and classifications that will be assigned to complete the 
Supplemental Services. 

3. The Supplemental Services Task Order fees will not be exceeded by Consultant 
without prior written authorization from District’s Water Utility Division DOO. 

4. Under no circumstances will Consultant commence the Supplemental Services until:  

4.1. The Supplemental Services Task Order is received, reviewed, and executed by 
District’s Water Utility Division DOO; and  

4.2. Consultant receives a Task Order Notice-To-Proceed from District’s Project 
Manager.  

5. Consultant will perform, based on District approval, the following Supplemental 
Services: 

5.1 Strategy for Acquisition of Federal Endangered Species Take Authorization 

a. District has a deadline to complete the remediation of Dam by 2018 that 
could be jeopardized if the endangered species compliance is not completed 
in time to support this Project. Therefore, Consultant will conduct a strategic 
analysis of the options for obtaining take authorization outside of the Three 
Creeks HCP for aquatic species and Santa Clara Valley HCP for terrestrial 
species. Options could include individual take authorizations under Section 7 
or the preparation of an alternative take mechanism, such as a Memorandum 
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of Agreement/Understanding. [COMPLETE]   
 

b. Assist District with the development of the strategy for the Three Creeks HCP 
as it relates to Dam and other District dams. [COMPLETE] 
 

Task 5.1 Deliverables:   
 

1. Draft and Final Regulatory and Endangered Species Strategy Technical 
Memorandum [COMPLETE] 

 
Task 5.1 Assumptions:  
 

1. There will be up to 6 meetings with USFWS and NMFS. [COMPLETE] 
 

Task 5.2 Other 
 

Consultant will provide additional services for any quantity of deliverables beyond 
those stated in Task 1 through 4 to include but limited to: 

1. Additional meetings 

2. Additional status/progress reports 

3. Additional memoranda [COMPLETE] 
 

4. Technical services including CADD, survey, right-of-way, environmental and 
biological studies. [COMPLETE] 

 
5. Traffic studies and analyses for Cochrane Road re-alignment. [COMPLETE] 

 
6. Preparation of Environmental Report to support the National Environmental 

Policy Act (NEPA) clearance and organization, attendance and preparation of 
meeting materials, notes, and public review and comment response document 
for the Federal Energy Regulatory Commission (FERC) NEPA process. 

Task 5.3 Dewatering Plan 

Preparation of an Anderson Dam Dewatering Plan which identifies dewatering- 
related impacts and mitigation measures suitable for CEQA and permit 
applications, as well as for providing a basis for consultation with environmental 
agencies, including the Valley Habitat Plan Authority. Final Dewatering Plan will 
move forward under Task Order 3.1.07. 
 

V. ADDITIONAL TERMS AND CONDITIONS (UNCHANGED) 

1. Consultant as Independent Contractor 
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A. Consultant will perform all services as an independent contractor and not 
an agent or employee of District. 
 

B. The expertise and experience of Consultant are material considerations 
for District’s award and execution of this Agreement. Consultant will not 
assign or transfer any interest in this Agreement nor the performance of 
any of Consultant’s obligations hereunder, without prior written consent of 
District, in the form of an Amendment executed by both Parties, and any 
attempt to so assign this Agreement, or any rights, duties or obligations 
arising hereunder, will be void and of no effect. Any assignment of 
moneys due or to become due in accordance with this Agreement, will be 
to the extent permitted by law, and will be subject to all proper set-offs, 
deductions, and withholdings in favor of District. 

  
2. Consultant’s General Responsibilities 
 

A. Standard of Care 
 

1) Consultant and its sub-consultants must perform services in 
accordance with those standards of care that are generally 
recognized as being used by competent persons in Consultant’s area 
of specialty in the State of California. 

 
2) Consultant and its sub-consultants must perform services in 

compliance with all applicable written federal, state and local codes, 
statutes, laws, regulations and ordinances, including, but not limited 
to, environmental, energy conservation, and disabled access 
requirements. 

 
B. Unless the requirements for the Scope of Services described in this 

Agreement are specifically modified in writing, Consultant must provide its 
services and deliverables as required. 

 
C. Consultant shall provide staff designated in Revised Attachment One, 

Consultant’s Key Staff and Subconsultants. Any designated staff changes 
proposed by Consultant are subject to approval at the administrative staff 
level by District Representative.    
 

3. Confidentiality 
  

A. Due to the nature of the services Consultant will provide under the 
Agreement, there may be disclosure to Consultant of detailed information 
about District’s operations, including on a need-to-know basis information 
which may be protected from public disclosure by confidentiality laws, the 
attorney-client privilege, and/or other provisions of law which govern the 
nature and timing of disclosure of public information.  
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B. Consultant understands and acknowledges that District staff members 
providing information to Consultant do so with the understanding that 
such information will be handled appropriately. In the event Consultant 
receives such restricted or confidential information, Consultant will limit 
access to the information to only those of Consultant’s employees, its 
subcontractors, and its subconsultants authorized by District to have the 
information.  
 

C. Consultant will notify District’s Project Manager immediately of any 
request by any third party to have access to the information and will not 
disclose the requested information without first receiving express written 
authorization from District’s Project Manager. The requirements of this 
section will survive completion, termination, suspension, and expiration of 
the Agreement. 
 

4. Project Management 
 

A. The Project Manager for District is Bal Ganjoo, Senior Project Manager, 
District Dam Safety Program & Project Delivery Unit. 

 
B. The Project Manager for Consultant is as indicated in Revised 

Attachment One, Consultant’s Key Staff and Subconsultants, of this 
Revised Appendix. 

 
C. District’s Project Manager or his designee is the only person authorized to 

accept Consultant’s deliverables on behalf of District. 
 

5. Task Orders 
 

A. Supplementary Services will be assigned to Consultant through issuance 
of Task Orders. After Supplementary Services to be performed under this 
Agreement are identified and communicated to Consultant by District 
Project Manager, Consultant will prepare a proposed Task Order. The 
proposed Task Order must identify the following: 
 
1) Description of the services, including deliverables. 
 
2) The total not-to-exceed amount for Consultant to complete the 

services, including estimated number of hours per assigned staff to 
complete the services. 

 
3) Proposed staff that will be assigned to complete the services, 

including resumes if not previously provided to District Project 
Manager. 

 
4) Estimated cost of each reimbursable expense, including any 

applicable fees. 
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5) Time schedule for completing the services. 
 
6) Copies of applicable state, federal, and local permits required to 

complete the services, unless previously provided to District Project 
Manager. 
 

B. Consultant agrees that the not-to-exceed amount specified in a proposed 
Task Order will be the product of a good faith effort in exercising its 
professional judgment. After an agreement has been reached on the 
negotiable items, the finalized Task Order will be signed by 
representatives of both Parties. 

 
C. Consultant must not commence performance of services on a Task Order 

until it has been approved by District’s Dam Safety & Capital Delivery 
Division Deputy Operating Officer and notice to proceed has been issued 
by District’s Project Manager. No payment will be made for any services 
performed prior to approval or after the period of performance of the Task 
Order. The period of performance for Task Orders will be in accordance 
with dates specified in the Task Order. No Task Order will be written 
which extends beyond the expiration date of this Agreement. The total 
amount payable by District for an individual Task Order will not exceed 
the amount agreed to in the Task Order.  

 
D. Prevailing Wage Requirements: The Scope of Services may be 

considered by District to be “Public Works” requiring the payment of 
prevailing wages. See the Revised Standard Consultant Agreement 
Section II Duties of Consultant and Revised Appendix Two, Fees and 
Payments, subsection M. Prevailing Wages, and Revised Attachment 
Three Task Order Template. 

6. Conflict of Interest 
 

A. Consultant represents that there exists no actual or potential conflict of 
interest concerning the services to be performed under this Agreement. 

 
B. Consultant represents that Consultant's performance under the 

Agreement does not require the breach of any agreement or obligation to 
keep in confidence the proprietary information of another party.  

 
C. Consultant will not bring to District or use in the performance of 

Consultant's duties under the Agreement any materials or documents of 
another party considered confidential or proprietary unless Consultant 
has obtained written authorization from such party, and the informed 
consent of District, for the possession and use of such materials. 
 

D. Consultant represents and warrants that during the term of the 
Agreement, Consultant, Consultant’s parent company, Consultant’s 
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subsidiaries, or any affiliated entity sharing substantially similar ownership 
of or control with Consultant will not act as a consultant or expert for any 
party in support of any potential or active claim or legal action against 
District by such party.  

 
E. Consultant, Consultant’s parent company, Consultant’s subsidiaries, or 

any affiliated entity sharing substantially similar ownership of or control 
with Consultant will not submit a proposal: (i) for any contract to be 
awarded for construction management, or the construction of any project 
that is related to the services provided under the agreement; or (ii) in 
response to any request for proposal or District solicitation developed or 
prepared by or with the assistance of Consultant, Consultant’s parent 
company, Consultant’s subsidiaries, or any affiliated entity sharing 
substantially similar ownership of or control with Consultant.  

 
7. Term & Termination 

 
This paragraph 7. Term and Termination and the following paragraph 8. 
Consultant’s Compensation Upon Termination or Suspension, of ARTICLE V. 
ADDITIONAL TERMS AND CONDITIONS, replaces the second paragraph 
stated in the Standard Consultant Agreement portion of this Agreement, at 
Section VI. CHANGES IN WORK. 
 
A. Term & Automatic Termination 

 
This Agreement encompasses all services for which Consultant is 
responsible to provide within the time limits and not-to-exceed amount set 
forth herein. Consultant will not undertake to provide services where it 
reasonably appears that the services cannot be provided, and expenses 
cannot be incurred within said total compensation limit and the applicable 
not-to-exceed amount of any Task Order. 

B. District’s Rights 
 
1) Suspension: District may, by written notice to Consultant, suspend 

any or all services pursuant to this Agreement or to any individual 
Task Order. District may subsequently terminate this Agreement or 
any Task Order for convenience or determine to proceed. If a decision 
to proceed is not made within ninety (90) days from the date of the 
notice of suspension, any decision to proceed must be conditioned 
upon execution of a new Notice-To-Proceed or Task Order. 
 

2) Termination for Convenience: District may, by written notice to 
Consultant, terminate all or part of this Agreement or any Task Order 
at any time for District's convenience. Upon receipt of such notice, 
Consultant will immediately cease all work as specified in the notice. If 
this Agreement or any Task Order is so terminated, Consultant will be 
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compensated as set forth in section H. Consultant’s Compensation 
Upon Termination of Suspension, referenced below. 

 
3) Termination for Breach: If Consultant violates any of the covenants, 

agreements or stipulations of this Agreement or a Task Order, or if 
Consultant fails to fulfill in a timely and proper manner its obligations 
pursuant to this Agreement or any Task Order, and does not cure 
such failure or violation within thirty (30) days (or a reasonable 
extension thereof, if requested, which extension will not be 
unreasonably withheld) after receipt of written notice from District 
specifying such failure or violation, District will thereupon have the 
right to terminate this Agreement and any or all uncompleted Task 
Orders by giving written notice to Consultant of such termination.  

 
Such notice will specify the effective date thereof, and Consultant will 
not be entitled to compensation for services or expenses beyond the 
specified termination date. 

 
4) If, after notice of termination for breach of this Agreement or any Task 

Order, it is determined that Consultant did not breach the Agreement 
or Task Order, the termination will be deemed to have been effected 
for District's convenience, and Consultant will receive payment that is 
allowed by this Agreement for a termination for convenience. 

5) The rights and remedies provided herein to District are in addition to 
any other rights and remedies provided by law, this Agreement, or a 
Task Order. 

 
8. Consultant's Compensation Upon Termination or Suspension 

 
A. In the event of termination of this Agreement or any Task Order, or 

suspension of services by District, Consultant shall receive compensation 
based on satisfactory performance, accepted by District Project Manager, 
as follows: 
 
1) For Direct Labor - Consultant shall be entitled to receive 

compensation for all authorized direct labor performed prior to 
termination pursuant to the provisions of this Agreement or Task 
Order and all authorized labor expenses incurred to demobilize from 
the Project after the date of termination. 

 
2) For Reimbursable Expenses - Consultant shall be entitled to receive 

compensation for all authorized Reimbursable Expenses incurred 
prior to termination and all authorized expenses incurred to 
demobilize from the Project after the date of termination. 
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3) In no event shall the total compensation paid for any item of service 
exceed the payment specified in the applicable Task Order for that 
item of service. 

 
9. CALIFORNIA FAIR POLITICAL PRACTICES COMMISSION STATEMENT 

OF ECONOMIC INTEREST FORM 700 (“FORM 700”): Upon District’s 
request, Consultant employees, officers, agents, subconsultants, and 
subcontractors shall complete, execute, and submit a Form 700 as follows: 
 
A. Consultant employees, officers, agents, subconsultants, and 

subcontractors assigned to perform services pursuant to this Agreement, 
shall file, in a manner prescribed by District, an Assuming Office 
Statement. The Assuming Office Statement shall be filed: 

1) Within 30 calendar days of the effective date of this Agreement; 
and 

 
2) Within 30 calendar days of Consultant hiring, adding or promoting 

to a designated filer position, employees, officers, agents, 
Subconsultants, and subcontractors to perform services to this 
Agreement. 

 
B. Consultant employees, officers, agents, Subconsultants, and 

subcontractors assigned to perform services pursuant to this Agreement, 
that filed an Assuming Office Statement, shall file, in a manner prescribed 
by District, an amendment to their Form 700 any time there is a change to 
their disclosure information. 

 
C. Consultant employees, officers, agents, Subconsultants, and 

subcontractors assigned to perform services pursuant to this Agreement, 
that filed an Assuming Office Statement, shall file an Annual Statement in 
a manner prescribed by District, during District’s annual filing season as 
determined by District. 

 
D. Consultant employees, officers, agents, Subconsultants, and 

subcontractors assigned to perform services pursuant to this Agreement, 
that filed an Assuming Office Statement, shall file, in a manner prescribed 
by District, a Leaving Office Statement when one of the following occurs: 
 

1) Upon termination of this Agreement; or 
 
2) Within 30 calendar days of Consultant employees, officers, 

agents, Subconsultants, and subcontractors vacating a 
designated filing position (i.e., removed from the Project, 
promotion, demotion, transfer to non-designated position, end of 
employment, or as a result of changes in designated filer positions 
in District’s Conflict of Interest Code). 
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E. Consultant understands and agrees that its employees, officers, agents, 
Subconsultants, and subcontractors may be disqualified from providing 
services to District pursuant to the California Political Reform Act, Gov. 
Code Sections 81000 et. seq. and Government Code Section 1090.  
If any of Consultant’s employees, officers, agents, subconsultants, and 
subcontractors are disqualified from providing services, on written notice 
from District’s Project Manager, Consultant will have 15 calendar days to 
remove that employee(s), officer, agent(s), subconsultant’s, and 
subcontractor’s person from the Project and provide a replacement 
acceptable to District. 
 

F. The failure of Consultant’s employees, officers, agents, Subconsultants, 
and subcontractors to file an Assuming Office, Annual, Amended, or 
Leaving Office Statement within the time prescribed by District is deemed 
a material breach and may result in termination of the Agreement for 
cause. 

 
10. District Quality and Environmental Management System (QEMS) Fact Sheet 

(See Revised Attachment Six to Revised Appendix One) 
 

As an on-site provider of services that has the potential to result in significant 
environmental impacts, Consultant is required to review the QEMS Fact 
Sheet, incorporated herein by this reference hereto, with any of the 
employee(s), sub-contractor(s), and/or subconsultant(s) (“Staff”) performing 
services on behalf of District, and make Staff aware of District’s Quality and 
Environmental Policy and their role and responsibility in achieving conformity 
with the expectations. 

 
11. Release of Information Prohibited 
 

Consultant is not permitted to provide any information concerning the Project 
to the media nor anyone other than authorized District personnel. Consultant 
will not release any information pertinent to the Project under design or 
construction for publication, public disclosure, or in any other manner without 
first obtaining clearance and a release in writing from District. Any media 
inquiry at any time to Consultant relating to any matter concerning Services 
provided or requested to be provided under this Agreement will be referred 
immediately to District. Consultant will not communicate with the media 
regarding any such matter. 

12. Formation of Agreement 
 

A. No agreement between the Parties is formed until all applicable actions 
have been completed to the satisfaction of District. District Project 
Manager will not issue a Notice to Proceed until all required documents 
have been submitted and accepted by District. 
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B. Formation of this Agreement between the Parties requires 
accomplishment of the following, as applicable:   
 
1)  Execution of the Agreement by Consultant;  
 
2)  Submission by Consultant, and acceptance by District, of evidence of 

all required insurance coverages and documents;  
 
3)  Submission by Consultant, and acceptance by District, of evidence of 

all required Form 700 documents, if applicable;  
 
4)  Submission by Consultant, and acceptance by District, of evidence of 

the QEMS Awareness and Training certification (See Attachment Six 
to Revised Appendix One);  

 
5)  Submission by Consultant, and acceptance by District, of all required 

Non-Disclosure Agreements (“NDA”) documents as provided in 
Attachment Seven to the Revised Appendix One, if applicable;  

 
6)  Submission by Consultant, and acceptance by District, of a Health 

and Safety Plan, if applicable;  
 

7)  Any other requirements that are deemed necessary by District; and 
 

8)  Execution of the Agreement by District.  
 

13. Notices  

Unless otherwise specified in this Agreement, all requests for written approval 
or legal notices must be sent to the representatives below. All notices will be 
deemed to have been given when made in writing and when delivered or 
mailed to the representatives of District and Consultant at their respective 
addresses as follows: 

District: 
Santa Clara Valley Water District 
5750 Almaden Expressway 
San Jose, CA 95118-3638 
Attention:  Christopher Hakes, Deputy Operating Officer 
            Dam Safety and Capital Delivery Division 
Email:    chakes@valleywater.org  
Direct:   (408) 630-3796 
 
 
 
 
 

DocuSign Envelope ID: 576A35E3-1850-46BA-8707-E0899D80283ADocuSign Envelope ID: E5BBCB33-19C6-40BC-AF67-A1745A26B7F5

mailto:chakes@valleywater.org


AMENDMENT NO. 5 TO AGREEMENT A3578A 
REVISED APPENDIX ONE 

REVISED ATTACHMENT ONE 
SCOPE OF SERVICES 

 

Amendment No. 5 to Agreement A3578A CAS File No. 4407 
Planning Services for Anderson Dam Seismic Retrofit Project 
Ver. 2/17/21 
 Page 32 of 55 

Consultant: 

HDR Engineering, Inc. 
2379 Gateway Oaks Drive #200 
Sacramento, CA 95833 
Attention: Sergio Jimenez, Vice President 
Email:    Sergio.jimenez@hdrinc.com  
Direct:   (916) 679-8834 
 

14. Good Neighbor 

District always strives to be a good neighbor to the community adjacent to its 
facility. Consultant will ensure that disturbance to neighbors is minimized. 
Consultant, its staff, and Subconsultants will always interact with the 
members of the public in a polite and professional manner.  

15. Revised Appendix One-Scope of Services and Revised Attachments 

The following listed Attachments referred to herein are incorporated in this 
Revised Appendix One-Scope of Services as though set forth in full: 

Revised Attachment One - Consultant’s Key Staff and Subconsultants 
(REVISED)  
Revised Attachment Two - Dispute Resolution (UNCHANGED) 
Revised Attachment Three - Task Order Template (UNCHANGED) 
Attachment Four - Reference Materials (UNCHANGED) 
Attachment Five - District Procedures & Work Instructions (UNCHANGED) 
Revised Attachment Six - District Quality and Environmental Management 
Systems (QEMS) Fact Sheet (UNCHANGED) 
Revised Attachment Seven - Non-Disclosure Agreement (UNCHANGED) 
 
(REMAINDER OF PAGE INTENTIONALLY LEFT BLANK) 
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1. Consultant’s key staff assigned to this Project are as follows: 

Team Member Project Role Contact Information 

Robert Boling Principal-in-Charge Robert.Boling@hdrinc.com  
(916) 817-4858 

Sergio Jimenez Project Manager/Planning 
Lead 

Sergio.Jimenez@hdrinc.com  
(916) 679-8834 

Les Harder Dam Lead Les.Harder@hdrinc.com  
(916) 817-4973 

Betty Dehoney QA/QC Manager Betty.Dehoney@hdrinc.com 
(858) 712-8324 

Linda Fisher Permitting Lead Linda.Fisher@hdrinc.com  
(916) 817-4962 

2. If necessary, appropriate, Consultant will employ subconsultants it deems appropriate to 
the complexity and nature of the required services. All subconsultants must, if their 
specialty is licensable, be licensed by the State of California to perform their specific 
services. Consultant must obtain District’s approval of all subconsultants. Upon District's 
request, Consultant must provide copies of all subconsultant agreements. Any 
delegation or subcontracting of any services by Consultant will not operate to relieve 
Consultant of its responsibilities under this Agreement. 

3. The following subconsultants are authorized to work on this Project:  

Firm Project Role 
AMEC Environment and Infrastructure Geotechnical/Seismic, Geology/Seismic Rupture 
Associated Right of Way Services Right of Way Services 
Engineering Solutions, LLC Risk/Constructability Review 
Far Western Anthropological Cultural Resources/Historical Preservation 
Fehr & Peers Traffic Study 
Freyer & Laureta Surveying 
Geosystems, L.P. Ground Improvements 
Gregg Korbin Tunneling 
H.T. Harvey & Associates Biological Services 
Horizon Water and Environmental Environmental, CEQA/NEPA Permitting 
Jacobs Associates Tunneling 
Norcal Geophysical Consultants Geophysics 
Pacific Geotechnical Engineering Geotechnical Investigations 
SAGE Engineers Geotechnical/Seismic, Geology/Seismic Rupture 

NOTE:  
1. Firms listed with strikethrough represent firms that did not perform services after execution of Amendment No. 4.  
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4. Contact information for the above listed - subconsultants is as follows: 

Project Role:  Geotechnical/Seismic, Geology/Seismic Rupture 
Firm: AMEC Contact: Chris Coutu 
Address: 210 Webster St. 12 Floor, 

Oakland, CA 94612 
Phone: (510) 663-4100 
E-mail: Chris.coutu@amec.com  

 

Project Role:  Right of Way Services 
Firm: Associated Right of Way Services Contact: Bill Tannenbaum 
Address: 2300 Contra Costa Blvd, Suite 525 

Pleasant Hill, CA 94523 
Phone: (925) 691-8500 
E-mail: btannebaum@arws.com  

 

Project Role:  Risk/Constructability Review 
Firm: Engineering Solutions, LLC Contact: Dan Hertel 
Address: P.O. Box 11983 

Bozeman, MT 59719 
Phone: (406) 579-6216 
E-mail: dhertel@q.com  

 
Project Role:  Cultural Resources/Historical Preservation 
Firm: Far Western Anthropological Contact: Pat Mikkelsen 
Address: 2727 Del Rio Place, Suite A 

Davis, CA 95826 
Phone: (530) 756-3941 
E-mail: pat@farwestern.com  

 
Project Role:  Traffic Study 
Firm: Fehr & Peers Contact: Robert Eckols 
Address: 160 W. Santa Clara, Suite 675 

San Jose, CA 95113 
Phone: (408) 278-1700 ext. 1214 
E-mail: R.Eckols@ferhandpeers.com  

 
Project Role:  Surveying 
Firm: Freyer & Laureta Contact: Rich Laureta 
Address: 144 North San Mateo Drive 

San Mateo, CA 94401 
Phone: (650) 344-9901 
E-mail: laureta@freyerlaureta.com  

 
Project Role:  Ground Improvements 
Firm: Geosystems, L.P. Contact: Donald Bruce 
Address: 161 Bittersweet Cir, P.O. Box 237 

Venetia, PA 15367 
Phone: (724) 942-0570 
E-mail: dabruce@geosystemsbruce.com  
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Project Role:  Tunneling 
Firm: Gregg Korbin Contact: Gregg Korbin 
Address: 1167 Brown Ave 

Lafayette, CA 94549 
Phone: (925) 284-9017 
E-mail: gekorbin@earthlink.net  

 
Project Role:  Biological Services 
Firm: H.T. Harvey & Associates Contact: Stephen Rottenborn 
Address: 983 University Avenue, Bldg D 

Los Gatos, CA 95032 
Phone: (408) 458-3205 
E-mail: srottenborn@harveyecology.com  

 
Project Role:  Environmental, CEQA/NEPA Permitting 
Firm: Horizon Water and Environmental Contact: Michael Stevenson 
Address: 1330 Broadway, Suite 424 

Oakland, CA 94612 
Phone: (510) 986-1852 
E-mail:   

 
Project Role:  Tunneling 
Firm: Jacobs Associates Contact: Mike McRae 
Address: 465 California Street, Suite 1000 

San Francisco, CA 94104 
Phone: (415) 434-1822 
E-mail: mcrae@jacobssf.com  

 
Project Role:  Geophysics 
Firm: Norcal Geophysical Consultants Contact: Ken Blom 
Address: 321 Blodgett Street 

Cotati, CA 94931 
Phone: (707) 796-7170 
E-mail: kblom@norcalgeophysical.com  

 
Project Role:  Geologic Faulting Evaluations 
Firm: Pacific Geotechnical Engineering Contact: Peter Anderson 
Address: 16055-D Caputo Drive 

Morgan Hill, CA 95037 
Phone: (408) 778-2818 
E-mail: panderson@pacific-

geotechnical.com  
 

Project Role:  Geotechnical/Seismic, Geology/Seismic Rupture 
Firm: SAGE Engineers Contact: Marc Ryan 
Address: 2251 Douglas Blvd, Suite 200 

Roseville, CA 95661 
Phone: (916) 677-4790 
E-mail: mryan@sageengineers.com  

NOTE:  
1. Firms listed with strikethrough represent firms that did not perform services after execution of Amendment No. 4.  
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5. None of the above-named Consultant staff or subconsultants will be replaced without the 
approval of District's Project Manager.  

6. Should replacement or additional subconsultants be required to provide services under 
this Agreement, District preapproval is required.  

7. Upon District approval, subconsultants can be added to this Agreement through 
amendment as stated herein. If Consultant's Project Manager or any other designated 
key staff person or subconsultant fails to perform to the satisfaction of District, on written 
notice from District's Project Manager, Consultant will have fifteen (15) calendar days to 
remove that person from this Project and provide a replacement acceptable to District. 

a. Consultant will not charge District the time it takes Consultant’s replacement 
personnel to obtain District specific Project-level knowledge in the possession of 
the person or persons being replaced. 

b. The Project Team’s organization chart and delegated responsibilities of each 
team member will be revised accordingly and submitted to District for 
concurrence. 

c. Each subconsultant firm’s authorized representative will sign and submit District’s 
Non-Disclosure Agreement, which is provided as Attachment Seven to Revised 
Appendix One. Failure by a subconsultant’s authorized representative to sign 
District’s Non-Disclosure Agreement shall result in District authorizing Consultant 
to retain an equivalently qualified firm as a replacement subconsultant. 
Consultant shall provide the signed form to District’s Project Manager or their 
designee and maintain a copy in the Project’s Document Control System. 

d. In addition, Consultant’s subconsultants’ key staff are required to sign and submit 
District’s Personal Non-Disclosure Agreement, which is provided as Attachment 
One to Attachment Seven to Revised Appendix One. Consultant will provide the 
signed form to District’s Project Manager or their designee and maintain a copy 
in the Project’s Document Control System. 

8. Consultants Subconsultants.  

a. District Project Manager may approve any revisions to Consultant’s list of 
authorized Subconsultants when the Subconsultant is deleted from the list and 
the scope of services is deleted from the Agreement or such services are 
assumed by Consultant; such approval will be confirmed in writing.  

9. District’s authorized representative may approve any revisions to Consultant’s list 
of authorized Subconsultants when a listed Subconsultant is replaced (to perform 
the same scope) or a new Subconsultant is added (to perform new scope), 
provided the firm complies with all insurance requirements established by District 
for such work; such approval will be confirmed in writing. 
 
                (REMAINDER OF PAGE INTENTIONALLY LEFT BLANK) 

DocuSign Envelope ID: 576A35E3-1850-46BA-8707-E0899D80283ADocuSign Envelope ID: E5BBCB33-19C6-40BC-AF67-A1745A26B7F5



AMENDMENT NO. 5 TO AGREEMENT A3578A 
REVISED APPENDIX TWO 

FEES AND PAYMENTS 
 

Amendment No. 5 to Agreement A3578A CAS File No. 4407 
Planning Services for Anderson Dam Seismic Retrofit Project 
Ver. 2/17/21 
 Page 37 of 55 

I. GENERAL (UNCHANGED) 

A. Payment for all services performed by Consultant to the satisfaction of District as 
described in Appendix One and Revised Appendix One, Scope of Services, for this 
Agreement will be based upon the Total Not-to-Exceed (NTE) Fees stated in this 
Revised Appendix Two for the completion of the associated tasks. District will make 
payments to Consultant according to the terms provided for in this Revised Appendix 
Two. Payments made by District to Consultant for services rendered will be 
considered full compensation for all personnel, materials, supplies, subconsultant(s), 
and equipment including reimbursable travel and per diem expenses incurred by 
Consultant to complete the work. 

II. TOTAL FUNDING AUTHORIZED UNDER THIS AGREEMENT (UNCHANGED) 
 
A. Total payment for services performed, as described in Appendix One and Revised 

Appendix One, Scope of Services, will not exceed a total amount of $5,557,091 
during the term of this Agreement. Under no conditions will the total compensation to 
Consultant exceed this NTE amount without prior written approval in the form of an 
amendment to this Agreement executed by District’s Board of Directors (“Board”), or 
Chief Executive Officer as authorized by the Board. Consultant guarantees that it will 
complete the contracted Scope of Services for the Total NTE Amount stated herein. 

III. COST BREAKDOWN (UNCHANGED) 
 
A. The NTE total compensation of this Agreement consists of the following task fee 

breakdown. No services will be performed, or fees paid by District to Consultant for 
Supplemental Services without prior written authorization by District as stated in 
Appendix One and Revised Appendix One of this Agreement. 

COST BREAKDOWN (UNCHANGED) 

Task Description 
Original 
(Not-to-
Exceed) 

Fees 

Amendment 
No. 1 

Amendment 
No. 2 

Amendment 
No. 3 

Amendment 
No. 4 

Total Fixed 
(Not-to-
Exceed) 

Fees 

1 Project 
Management 

$443,422 $0 $0 $72,000 - $515,422 

2 Planning Study $2,267,380 ($582,524) $0 $40,000 ($29,255) $1,695,601 

3 Environmental 
Documentation 
and Permitting 

$1,294,708 $0 $650,000 $224,000 - $2,168,708 

4 Design Support $130,208 $0 $0 $0 - $130,208 

5 Supplemental 
Services 

$60,373 $582,524 $150,000 $225,000 $29,255 $1,047,152 

Total Not-to-Exceed 
Amount 

$4,196,091 $0 $800,000 $561,000 $0 $5,557,091 

NOTES:  
1. Revised Cost Breakdown listed above approved by District letter to Consultant dated June 20, 2019 was formally incorporated in Amendment No. 4.  
2. Amendment No. 5 is a no-cost amendment. 
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IV. TERMS AND CONDITIONS (UNCHANGED) 

Payments for services performed, as described in the Appendix One and Revised 
Appendix One - Scope of Services, will be based on the following terms: 

A. District will pay for services provided by Consultant according to the rates for 
professional, technical, and administrative personnel as listed below in the 
Hour/Unit Rate Schedule.  

B. The stated hourly and unit rates are effective for the term of this Agreement 
unless otherwise revised as indicated. After twelve (12) months from the date this 
Agreement is entered into by parties (“anniversary date”), and each 12 months 
thereafter, these hourly and unit rates may be negotiated by Consultant and 
District, provided Consultant submits written notice to District of Consultant’s 
request to revise the hourly and unit rates ninety (90) calendar days prior to the 
anniversary date of this Agreement. Both parties will use as a benchmark for 
negotiations the percent change for the previous twelve (12) months of the 
“Employment Cost Index (ECI), for total compensation for private industry 
workers, for the San Francisco-Oakland-San Jose, CA CSA Census region and 
metropolitan area (not seasonally adjusted)” as published by the U.S. 
Department of Labor, Bureau of Labor Statistics, or 2.6% whichever is less. A 
negative index will result in rates remaining the same. Such rate revisions are 
subject to written approval by District’s Dam Safety & Capital Division Deputy 
Operating Officer.  

HOURLY RATE SCHEDULE (UNCHANGED) 

Classification 
Base 

Hourly 
Rate 

Effective  
May 2013 

Rate 

Effective  
April 2014 

Rate 

Effective  
June 2015 

Rate 

Effective  
June 2017 

Rate 

Effective  
June 2018 

Rate 

Current 
Effective  

June 2019 
Rate 

HDR Inc. 
Technical 
Advisor/Program 
Manager 

$248.00 $254.45 $261.06 $266.28 $273.21 $280.31 $287.60 

Principal 
Engineer/Principal 
Scientist 

$205.00 $210.33 $215.80 $220.11 $225.84 $231.71 $237.73 

Lead Engineer/Lead 
Scientist 

$185.00 $189.81 $194.75 $198.64 $203.80 $209.10 $214.54 

Senior 
Engineer/Senior 
Scientist 

$164.00 $168.26 $172.64 $176.09 $180.67 $185.37 $190.19 

Staff Engineer/Staff 
Scientist 

$129.00 $132.35 $135.80 $138.51 $142.11 $145.81 $149.60 

Junior 
Engineer/Junior 
Scientist 

$110.00 $112.86 $115.79 $118.11 $121.18 $124.33 $127.56 

Resource Specialist I $75.00 $76.95 $78.95 $80.53 $82.62 $84.77 $86.97 

Resource Specialist II $98.00 $100.55 $103.16 $105.23 $107.96 $110.77 $113.65 

Resource Specialist 
III 

$106.00 $108.76 $111.58 $113.82 $116.77 $119.81 $122.93 
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Classification 
Base 

Hourly 
Rate 

Effective  
May 2013 

Rate 

Effective  
April 2014 

Rate 

Effective  
June 2015 

Rate 

Effective  
June 2017 

Rate 

Effective  
June 2018 

Rate 

Current 
Effective  

June 2019 
Rate 

Accounting $110.00 $111.43 $112.88 $114.35 $115.83 $117.34 $118.87 

Clerical $93.00 $94.21 $95.43 $96.67 $97.93 $99.20 $100.49 
NOTES:  
1. Revised Rates listed above for Consultant, HDR, approved by District letters to Consultant dated March 15, 2018 and June 20, 2019, and were 

formally incorporated in Amendment No. 4.  
2. Hourly Rates for Consultant and Subconsultants were not increased, however they reflect prior updates for this Amendment No. 5. 

 

Classification Base Hourly Rate 
Rates 

Effective  
May 2013  

Rates 
Effective  

April 2014  

Current Rates 
Effective  

June 2015 
*AMEC Environment and Infrastructure 
Principal – VP $250.00 $256.50 $263.17 $268.43 

Principal $210.00 $215.46 $221.06 $225.48 

Sr II $205.00 $210.33 $215.80 $220.11 

Sr I $200.00 $205.20 $210.54 $214.75 

Project I $142.00 $145.69 $149.48 $152.47 

Staff II $120.00 $123.12 $126.32 $128.85 

Staff I $112.00 $114.91 $117.90 $120.26 

Graphics $101.00 $103.63 $106.32 $108.45 

Project Assistant $79.00 $80.03 $81.07 $82.12 

Far Western Anthropological Research Group 
Co-Principal $128.00 $131.33 $134.74 $137.44 

PI $106.00 $108.76 $111.58 $113.82 

Sr Geoarchaeologist $99.00 $101.57 $104.21 $106.30 

GIS Supervisor $95.00 $97.47 $100.00 $102.00 

Field Director $63.00 $64.64 $66.32 $67.64 

Staff Archaeologist $66.00 $67.72 $69.48 $70.87 

Technician $54.00 $55.40 $56.84 $57.98 

Staff Archaeologist $41.00 $42.07 $43.16 $44.02 

Production Assistant $54.00 $55.40 $56.84 $57.98 

Admin Assistant $48.00 $48.62 $49.26 $49.90 

Pacific Geotechnical Engineering 
Principal $197.00 $202.12 $207.38 $211.52 

Project Manager II $177.00 $181.60 $186.32 $190.05 

Sr Geologist/Engineer $156.00 $160.06 $164.22 $167.50 

Project Geologist/Engineer 2 $141.00 $144.67 $148.43 $151.40 

Project Geologist/Engineer 1 $131.00 $134.41 $137.90 $140.66 

Staff Geologist/Engineer $121.00 $124.15 $127.37 $129.92 

Assistant Geologist/Engineer $111.00 $113.89 $116.85 $119.18 

Staff Tech $91.00 $93.37 $95.79 $97.71 
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Classification Base Hourly Rate 
Rates 

Effective  
May 2013  

Rates 
Effective  

April 2014  

Current Rates 
Effective  

June 2015 
CAD $76.00 $77.98 $80.00 $81.60 

Admin $66.00 $66.86 $67.73 $68.61 

Horizon Water & Environment 
Principal $203.00 $208.28 $213.69 $217.97 

Sr. Associate II $170.00 $174.42 $178.95 $182.53 

Sr. Associate I $160.00 $164.16 $168.43 $171.80 

Associate II $149.00 $152.87 $156.85 $159.99 

Associate I $139.00 $142.61 $146.32 $149.25 

Analyst II $127.00 $130.30 $133.69 $136.36 

Analyst I $117.00 $120.04 $123.16 $125.63 

Graphics $101.00 $103.63 $106.32 $108.45 

Technician $80.00 $82.08 $84.21 $85.90 

Clerical $69.00 $69.90 $70.81 $71.73 

H.T. Harvey & Associates 
Principal $217.00 $222.64 $228.43 $233.00 

Sr Associate Ecologist $196.00 $201.10 $206.32 $210.45 

Associate Ecologist $180.00 $184.68 $189.48 $193.27 

Sr. Ecologist 2 $164.00 $168.26 $172.64 $176.09 

Sr. Ecologist 1 $148.00 $151.85 $155.80 $158.91 

Ecologist 2 $132.00 $135.43 $138.95 $141.73 

Ecologist 1 $117.00 $120.04 $123.16 $125.63 

Field Biologist 2 $101.00 $103.63 $106.32 $108.45 

Field Biologist 1 $85.00 $87.21 $89.48 $91.27 

GIS $106.00 $108.76 $111.58 $113.82 

Admin $81.00 $82.05 $83.12 $84.20 

Fehr & Peers 
Sr Associate $225.00 $230.85 $236.85 $241.59 

Associate $185.00 $189.81 $194.75 $198.64 

Sr Engineer/Planner $150.00 $153.90 $157.90 $161.06 

Engineer/Planner $120.00 $123.12 $126.32 $128.85 

Sr Tech Support $130.00 $133.38 $136.85 $139.58 

Freyer & Laureta 
Principal $158.00 $162.11 $166.32 $169.65 

Project Manager $142.00 $145.69 $149.48 $152.47 

Sr Engineer $126.00 $129.28 $132.64 $135.29 

Associate Engineer $116.00 $119.02 $122.11 $124.55 

Staff Engineer II $95.00 $97.47 $100.00 $102.00 

DocuSign Envelope ID: 576A35E3-1850-46BA-8707-E0899D80283ADocuSign Envelope ID: E5BBCB33-19C6-40BC-AF67-A1745A26B7F5



AMENDMENT NO. 5 TO AGREEMENT A3578A 
REVISED APPENDIX TWO 

FEES AND PAYMENTS 
 

Amendment No. 5 to Agreement A3578A CAS File No. 4407 
Planning Services for Anderson Dam Seismic Retrofit Project 
Ver. 2/17/21 
 Page 41 of 55 

Classification Base Hourly Rate 
Rates 

Effective  
May 2013  

Rates 
Effective  

April 2014  

Current Rates 
Effective  

June 2015 
Staff Engineer I $89.00 $91.31 $93.69 $95.56 

Drafter I $74.00 $75.92 $77.90 $79.46 

Associated Right of Way Services 
Principal $190.00 $194.94 $200.01 $204.01 

Consultant 1 $158.00 $162.11 $166.32 $169.65 

Consultant 2 $137.00 $140.56 $144.22 $147.10 

Consultant 3 $121.00 $124.15 $127.37 $129.92 

Right of Way Tech $84.00 $86.18 $88.42 $90.19 

Appraisal $194.00 $199.04 $204.22 $208.30 

Admin $63.00 $63.82 $64.65 $65.49 

Jacobs Associates 
Principal $250.00 $256.50 $263.17 $268.43 

Lead Associate $210.00 $215.46 $221.06 $225.48 

Associate $190.00 $194.94 $200.01 $204.01 

Sr Project Technical $180.00 $184.68 $189.48 $193.27 

Project Technical $155.00 $159.03 $163.16 $166.43 

Sr Staff Technical $140.00 $143.64 $147.37 $150.32 

Staff Technical $120.00 $123.12 $126.32 $128.85 

CAD Designer $110.00 $112.86 $115.79 $118.11 

Technical Editor $125.00 $128.25 $131.58 $134.22 

Engineering Solutions 
Dan Hertel $150.00 $153.90 $157.90 $161.06 

Gregg Korbin 
Gregg Korbin $220.00 $225.72 $231.59 $236.22 

Geosystems, L.P. 
Principal $240.00 $246.24 $252.64 $257.70 

Norcal Geophysical Consultants 
Principal $139.00 $142.61 $146.32 $149.25 

Associate $81.00 $83.11 $85.27 $86.97 

Senior $67.00 $68.74 $70.53 $71.94 

Tech $63.00 $64.64 $66.32 $67.64 

Graphics $44.00 $45.14 $46.32 $47.24 

Admin $58.00 $58.75 $59.52 $60.29 

SAGE Engineers 
QA Reviewer - - - $275.00 

Principal - - - $250.00 

Sr. Associate - - - $225.00 
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Classification Base Hourly Rate 
Rates 

Effective  
May 2013  

Rates 
Effective  

April 2014  

Current Rates 
Effective  

June 2015 
Associate - - - $190.00 

Senior Engineer - - - $175.00 

Sr. Project Engineer - - - $156.00 

Project Engineer - - - $128.00 

Staff Engineer - - - $120.00 

CADD 1 - - - $140.00 

Clerical - - - $114.00 
NOTES: 
1. Current rates for all Subconsultants are effective June 2015.  
2. Hourly Rates for Consultant and Subconsultants were not increased, however they reflect prior updates for this Amendment No. 5. 
3. Firms listed with strikethrough represent firms that did not perform services after execution of Amendment No. 4.  

 
C. Upon the written approval of District’s Deputy Operating Officer stated herein, 

unused fees from a completed or cancelled task may be reallocated to an 
uncompleted task provided that the Agreement Total Not-to-Exceed Amount is 
not exceeded. Transferring fees from an uncompleted task to another task will 
not be permitted. 
 

D. Upon the written approval of District’s Deputy Operating Officer referenced 
herein, the scope of services described in a task may be reduced or eliminated. If 
the scope of services is reduced or eliminated, the portion of the fees attributable 
to that reduced or eliminated task may be allocated to revised existing tasks, or 
transferred to a Supplemental Services task, if provided for herein. 
 

E. Any reduction or elimination of tasks and any inter-task transfers will be clearly 
noted and described in the subsequent monthly progress report to District. 
 

F. Services to be performed pursuant to the Supplemental Services task, if provided 
for herein, will commence only after issuance of a fully executed Task Order. 
Expenses incurred by Consultant for subconsultants providing professional 
services and for subcontractor, including lab services, will be reimbursed at 
actual cost-plus 5%. Consultant shall provide invoices for all lab services 
regardless of cost. 
 

G. All other direct expenses not included in overhead including, but not limited to, 
mapping, rendering, printouts, leased equipment, mailing and delivery services, 
printing services, film and processing, plotting, and supplies, will be billed 
monthly at cost linked to each Agreement Task as approved by District’s Project 
Manager.  

H. Reimbursable Expenses 

1) Automobile travel mileage expenses will be paid at the current IRS rate. 
District will not reimburse Consultant and its subconsultants for mileage 
and travel time to and from District Headquarters and surrounding 
campus located at 5700 Almaden Expressway, San Jose, California. 
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District will reimburse Consultant and its subconsultants for mileage 
incurred from District Headquarters or Consultant’s and subconsultants’ 
firm addresses, whichever is closer to the destination, such as to Project 
site(s) community outreach meetings, partnering meetings, Dispute 
Review Board meetings, and meetings with regulatory agencies, if 
directed or authorized by District. 

2) Travel, including air travel, overnight accommodations, and per diem, 
required for performance of this Agreement will be paid at reasonable 
cost not-to-exceed the U.S. General Services Agency Per Diem Rates for 
Sunnyvale/Palo Alto/San Jose, California area, provided prior approval for 
such travel has been obtained from District Project Manager. For air 
travel, District will pay the cost of a coach class or equivalent ticket. 
Where air travel is required, District will pay the total cost of taxi, 
rideshare or a rental car, which may include insurance, gas, car fee, and 
taxes, and will be paid for the actual costs incurred. Vehicle rental is 
limited to a compact or economy model, unless prior approval has been 
obtained from District Project Manager for a different type of vehicle. 

I. Consultant’s monthly invoices will be prepared in accordance with the terms of 
this Revised Appendix Two and the Revised Standard Consultant Agreement 
Section IV, Fees and Payments, and represent work performed and reimbursable 
costs incurred during the identified billing period and will be consistent with 
Appendix One and Revised Appendix One and include the following: 

1. Personnel Category and employee name itemized with all labor charges 
by Scope of Service Task.  

2. Direct charges by Scope of Service Task. 

3. Consultant’s summary of the amount Consultant has been billed by their 
subconsultants and subcontractors and further detailed by Scope of 
Service Task. 

4. Direct charges must reflect actual fees versus the Agreement 
not-to-exceed fees in this Revised Appendix Two.  

J. Before submitting monthly invoices, the Monthly Progress Report and draft 
invoice (in Adobe PDF format) will be provided by Consultant for preliminary 
review by District Project Manager. Upon preliminary approval by District, 
Consultant will mail the complete signed and dated hardcopy invoice, including 
all supporting documentation. District’s preliminary review of the draft invoice 
does not represent final approval of the hardcopy invoice, but is intended to 
reduce potential for re-submittals of hardcopy invoice by Consultant.  

K. Invoices will include a summary of labor expenditures, direct costs, and billed 
subconsultant charges. Billing statements, transmitted separately from the 
Monthly Progress Reports, will be organized such that the billing categories 
correspond with the Scope of Services tasks.  
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L. District’s Project Manager will review invoice within five (5) working days of 
receipt, address any questions with Consultant’s Construction Manager, and 
approve the undisputed amount of the invoice within ten (10) working days of 
receipt of the invoice. District will pay undisputed invoices within thirty (30) 
calendar days from date invoice is approved by District's Project Manager.  

M. Prevailing Wages 

1. A portion of the Services to be performed pursuant to this Agreement may 
be considered “Public Works” subject to California Labor Code §1771, et. 
seq. and the applicable implementing regulations. 

2. Labor Code §1720 includes “Inspection and Land Surveying” in its 
definition of “Public Works.” If Consultant’s Services includes such work, 
Consultant and its Subconsultants must comply with all Labor Codes 
applicable to prevailing wages. 

3. Consultant and its Subconsultants shall not engage in the performance of 
public work, as defined in California Labor Code § 1771.1, unless 
currently registered and qualified to perform public work pursuant to 
California Labor Code § 1725.5. 

4. The General Prevailing Wage Rates issued by the California Department 
of Industrial Relations may be adjusted by the State throughout the term 
of this Agreement. Notwithstanding any other provision of this Agreement, 
Consultant will not be entitled to any adjustment in compensation rates in 
the event there are adjustments to the General Prevailing Wage Rates. 

5. This Agreement is subject to compliance monitoring and enforcement by 
the State of California Department of Industrial Relations. Upon request, 
Consultant and Subconsultants must furnish the records specified in 
Labor Code §1776 directly to the Labor Commissioner, in a format 
prescribed by the Labor Commissioner. 

6. All records or documents required to be kept to verify statutory 
compliance with the prevailing wage requirement such as certified payroll 
records must be made available for audit at no cost to District, at any time 
during regular business hours, upon written request by District. 

7. California State Department of Industrial Relations Contractor and 
Sub-Contractor Registration Requirements  
 
Prior to District executing a Task Order for Services involving public 
works, as defined herein, Consultant, and its Subconsultant(s) performing 
public works, must provide evidence, in the form required by District, that 
Consultant and its Subconsultant(s) are in compliance with the California 
State Department of Industrial Relations Contractor and Sub-Contractor 
Registration Requirements. 
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N. Consultant’s services will be performed by its staff members and subconsultants’ 
staff members at the lowest hourly rates commensurate with the complexity of 
the required services. 

O. Consultant’s attention is directed to Section IV of the Revised Standard 
Consultant Agreement regarding FEES AND PAYMENT and the corresponding 
retention clause. 

P. SMALL BUSINESS ENTERPRISE (SBE) PARTICIPATION  

This Agreement provides for Consultant to include California Department of 
General Services certified Small/Micro Businesses in the performance of the 
Services, estimated to be 40% or more of the Total Not to Exceed Amount stated 
in this Revised Appendix Two and Consultant agrees to use its best efforts to 
meet this goal. 

(REMAINDER OF PAGE INTENTIONALLY LEFT BLANK) 
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1. This Agreement commences on the date specified in the introductory paragraph of this 
Agreement. This Agreement expires April 30, 2021 unless its term is modified by a written 
amendment hereto, signed by both Parties prior to its expiration. 

2. Consultant will commence Tasks listed in Appendix One and Revised Appendix One of this 
Agreement upon receipt of the Notice-to-Proceed (NTP) issued by District. 

3. Consultant will perform and complete the Services described in Appendix One and 
Revised Appendix One, Scope of Services, in accordance with the Project Schedule table 
as shown below. Consultant will coordinate services with District to provide the timeline of 
all tasks and subtasks including the site visits, document review, meetings and 
Deliverables.  

4. The approved Project Schedule will be monitored monthly. Changes to the schedule for 
performance of Tasks and Deliverables are subject to advance written approval by District. 
Consultant’s attention is directed to District’s Revised Standard Consultant Agreement, 
Section VII DELAYS AND EXTENSIONS. 

5. Project Delays - Consultant will make all reasonable efforts to comply with the Project 
Schedule as shown here in Revised Appendix Three. In the event the Project Schedule will 
be delayed, Consultant will notify District as soon as possible, providing the reason why, 
the length of the delay, and a description of the actions being taken to address the delay. 
In the event Consultant is delayed in performance of its services by circumstances beyond 
its control, District may in its discretion grant a reasonable adjustment in the Project 
Schedule. This language will prevail should any conflict or discrepancy occur between this 
provision and Section VII DELAYS AND EXTENSIONS. 

6. District’s Project Manager and Consultant may agree to modify the schedule specified for 
Consultant’s performance as an administrative modification to the Agreement and such 
approval will be confirmed in writing. 

PROJECT SCHEDULE 

Task Milestone/Deliverables Milestone Dates or Duration from 
Agreement NTP 

1 Project Management Term of Agreement 

1.1 Planning Phase Work Plan Support COMPLETE 

1.2 Monthly Status Reports Term of Agreement 

1.3 Monthly Coordination/Progress Meetings COMPLETE 

1.4 Workshops/Coordination Meetings COMPLETE 

2 Planning Study 

2.1.1 Fault Displacement TM COMPLETE 

2.1.2 Draft IRRM TM COMPLETE 
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Task Milestone/Deliverables Milestone Dates or Duration from 
Agreement NTP 

2.1.2 Revised Draft IRRM TM COMPLETE 

2.1.2 Final IRRM TM COMPLETE 

2.1.2 Draft Problem Definition Memorandum COMPLETE 

2.1.2 Final Problem Definition Memorandum COMPLETE 

2.2.1 Alternatives Evaluation Model COMPLETE 

2.2.2 Draft Conceptual Alternatives Report COMPLETE 

2.2.2 Final Conceptual Alternatives Report COMPLETE 

2.2.3 Feasible Alternatives Matrix COMPLETE 

2.2.4 Draft Staff-Recommended Alternative Report COMPLETE 

2.2.4 Final Staff-Recommended Alternative Report COMPLETE 

2.2.5 Draft Planning Study Report COMPLETE 

2.2.5 Draft Updated Planning Study Report COMPLETE 

2.2.5 Revised Draft Planning Study Report COMPLETE 

2.2.5 Revised Draft Updated Planning Study Report COMPLETE 

2.2.5 Final Planning Study Report COMPLETE 

2.2.5 Final Updated Planning Study Report COMPLETE 

2.2.5 Project Requirements Memorandum COMPLETE 

2.2.6 Draft Planning-to-Design Transition Report COMPLETE 

2.2.6 Final Planning-to-Design Transition Report COMPLETE 

3 Environmental Documentation and Permit Support 

3.1 Draft Regulatory and CEQA/NEPA Strategy TM COMPLETE 

3.1 Final Regulatory and CEQA/NEPA Strategy TM COMPLETE 

3.2 Draft Data Collection Memorandum COMPLETE 

3.2 Final Data Collection Memorandum COMPLETE 

3.3 Draft EIR/EIS – Admin Draft COMPLETE 

*3.3 Draft EIR/EIS – Revised Draft 
60 calendar days from Receipt of 

District Comments and 30% Design 
Documents 
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Task Milestone/Deliverables Milestone Dates or Duration from 
Agreement NTP 

3.3 Draft EIR/EIS – Screen Check 30 calendar days from Receipt of 
District Comments 

3.3 Draft EIR/EIS – Public Draft 20 calendar days from Receipt of 
District Comments 

3.3 Final EIR/EIS – Admin Draft 154 calendar days from Public 
Review of Admin Draft 

3.3 Final EIR/EIS – Revised Draft 20 calendar days from Receipt of 
District Comments 

3.3 Final EIR/EIS – Screen Check 20 calendar days from Receipt of 
District Comments 

3.3 Final EIR/EIS – Public Draft 20 calendar days from Receipt of 
District Comments 

3.3 Mitigation Monitoring and Reporting Program With EIR/EIS 

3.3 Draft CEQA Justification Memo With EIR/EIS 

3.3 Final CEQA Justification Memo With EIR/EIS 

3.3 Draft Findings of Fact and Statement of Overriding Considerations With EIR/EIS 

3.3 Final Findings of Fact and Statement of Overriding Considerations With EIR/EIS 

3.3 Draft CEQA/NEPA Notices With EIR/EIS 

3.3 Final CEQA/NEPA Notices With EIR/EIS 

3.4 Draft Permit Applications 60 calendar days from completion of 
public review of Draft EIR/EIS 

3.4 Revised Draft Permit Applications 20 calendar days from Receipt of 
District Comments 

3.4 Final Permit Applications 10 calendar days from Receipt of 
District Comments 

3.4 Draft Biological Assessments 40 calendar days from Public 
Review, Draft EIR/EIS 

3.4 Revised Draft Biological Assessments 30 calendar days from Receipt of 
District Comments 

3.4 Final Biological Assessments 10 calendar days from Receipt of 
District Comments 

3.4 Draft Wetland Delineation COMPLETE 

3.4 Revised Draft Wetland Delineation 30 calendar days from Receipt of 
Project Area 

3.4 Final Wetland Delineation 10 calendar days from Receipt of 
District Comments 

3.4 Draft Section 106 Report COMPLETE 

3.4 Revised Draft Section 106 Report 20 calendar days from Receipt of 
District Comments 

3.4 Final Section 106 Report 10 calendar days from Receipt of 
District Comments 

4 Design Support 
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Task Milestone/Deliverables Milestone Dates or Duration from 
Agreement NTP 

4.1 30% Design Review Memorandum 10 calendar days from Receipt of 
Design Documents 

4.2 60% Design Review Memorandum 10 calendar days from Receipt of 
Design Documents 

4.3 90% Design Review Memorandum 10 calendar days from Receipt of 
Design Documents 

5 Supplemental Services 

5.1 Draft Regulatory and Endangered Species Strategy TM COMPLETE 

5.1 Final Regulatory and Endangered Species Strategy TM COMPLETE 

5.2 Supplemental Services – Other Term of Agreement 

5.3 Supplemental Services – Dewatering Plan 
Final Dewatering Plan to be completed under 3.1.07 COMPLETE  

NOTES: 
1. Task updates to Milestone Dates or Duration to this Schedule of Completion reflect the revised status for this Amendment No. 5. 

              2. Firms listed with strikethrough represent firms that did not perform services after execution of Amendment No. 4.  
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Please Note: Failure to comply with the instructions below could result in a 
delay in receiving the Notice to Proceed. District will not be responsible for 
time lost or costs incurred due to failure to comply with these requirements. 
Please note the check-list of documents needed at the end of this Revised 
Appendix Four Insurance Requirements. 
 
Without limiting Consultant's indemnification of, or liability to, the Santa Clara Valley Water District 
(“District” or “Valley Water”), Consultant must provide and maintain at its own expense, during the 
term of this Agreement, or as may be further required herein, the following insurance coverages and 
provisions as listed below. 
 
Consultant must provide its insurance broker(s)/agent(s) with a copy of these requirements and 
warrants that these requirements have been reviewed by Consultant’s insurance agent(s) and/or 
broker(s), who have been instructed by Consultant to procure the insurance coverage required 
herein.  
 
In addition to certificates, Consultant must furnish District with copies of all original endorsements 
affecting coverage required by this Revised Appendix Four. The certificates and endorsements 
are to be signed by a person authorized by that insurer to bind coverage on its behalf. All 
endorsements and certificates are to be received and approved by District before the 
Agreement is executed. In the event of a claim or dispute, District has the right to require 
Consultant's insurer to provide complete, certified copies of all required pertinent insurance 
policies, including endorsements affecting the coverage required by this Revised Appendix Four 
Insurance Requirements. 
 
If your insurance broker has any questions about the above requirements, please advise him/her 
to call Mr. David Cahen, District Risk Manager at (408) 630-2213. 
 
Certificates of Insurance  

 
Consultant shall furnish District with a Certificate of Insurance. The certificates will be issued on 
a standard ACORD Form.  

 
Consultant shall instruct their insurance broker/agent to submit all insurance certificates and 
required notices electronically in PDF format to the designated District Contract Administrator 
and email a copy to valleywater@ebix.com.  

 
The certificates will:  

1. Identify the underwriters, the types of insurance, the insurance limits, the deductibles and 
the policy term; 

2. Include copies of all the actual policy endorsements required herein; and 
3. In the “Certificate Holder” box include: 

Santa Clara Valley Water District 
5750 Almaden Expressway 
San Jose, CA 95118 

     Agreement A3578A / CAS No. 4407 
IMPORTANT: The agreement or CAS number must be included. 
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In the Description of Operations/Locations/Vehicles/Special Items Box: 
1. Certificate Holder shall be named as Additional Insured; 
2. District agreement or project number shall appear; 
3. The list of policies scheduled as underlying on the Umbrella policy shall be listed; and  
4. Waiver of Subrogation must be indicated as endorsed to all policies. 

 
If Consultant receives any notice that any of the insurance policies required by this 
Revised Appendix Four Insurance Requirements may be cancelled or coverage reduced 
for any reason whatsoever, Consultant or insurer shall immediately provide written 
notice to the designated District Contract Administrator that such insurance policy 
required by this Revised Appendix Four Insurance Requirements is canceled or coverage 
is reduced. 
 
Maintenance of Insurance 

 
If Consultant fails to maintain such insurance as is called for herein, District, at its option, may 
suspend payment for work performed and/or may order Consultant to suspend all Consultant’s 
work at Consultant’s expense until a new policy of insurance is in effect. 

 
Renewal of Insurance 
 
Consultant will provide District with a current Certificate of Insurance and endorsements within 
thirty (30) business days from the expiration of insurance.  
 
Consultant shall instruct its insurance broker/agent to: 
 

1. Submit all renewals of insurance certificates and required notices electronically in PDF 
format to: valleywater@ebix.org  

 
2. Provide the following information in the “Certificate Holder” box: 

Santa Clara Valley Water District 
5750 Almaden Expressway 
San Jose, CA 95118 
Agreement A3578A / CAS No. 4407 
 

IMPORTANT:  The agreement or CAS number must be included. 
 

Consultant must, at its sole cost and expense, procure and maintain during the entire period of 
this Agreement the following insurance coverage(s).  
 
Required Coverages 
 
1. Commercial General/Business Liability Insurance with coverage as indicated: 
 

$2,000,000 per occurrence / $2,000,000 aggregate limits for bodily injury and property 
damage 
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General Liability insurance must include: 
 
a. Coverage at least as broad as found in standard ISO form CG 00 01. 
b. Contractual Liability expressly including liability assumed under this contract. 
c. If Consultant must be working within fifty (50) feet of a railroad or light rail operation, 

any exclusion as to performance of operations within the vicinity of any railroad bridge, 
trestle, track, roadbed, tunnel, overpass, underpass, or crossway must be deleted, or 
a railroad protective policy in the above amounts provided. 

d. Severability of Interest. 
e. Broad Form Property Damage liability. 

 
2. Business Auto Liability Insurance with coverage as indicated: 
 

$2,000,000 combined single limit for bodily injury and property damage per occurrence, 
covering all owned, non-owned and hired vehicles. 

 
3. Professional/Errors and Omissions Liability with coverage as indicated: 
 

$5,000,000 per claim/ $5,000,000 aggregate 
 
Professional/Errors and Omission Liability appropriate to Consultant’s profession, and 
must include: 
 
a. If coverage contains a deductible, or self-insured retention, it shall not be greater than 

one hundred thousand dollars ($100,000) per occurrence/event. 
b. Coverage shall include contractual liability 
c. If coverage is claims-made: 

 
i. Certificate of Insurance shall clearly state that the coverage is claims-made. 
ii. Policy retroactive date must coincide with or precede Consultant’s start of 

work (including subsequent policies purchased as renewals or replacements). 
iii. Policy must allow for reporting of circumstances or incidents that might give 

rise to future claims. 
iv. Insurance must be maintained and evidence of insurance must be provided 

for at least three (3) years after completion of the contract of work. 
 
4. Workers' Compensation and Employer’s Liability Insurance  
 

Statutory California Workers’ Compensation coverage covering all work to be performed 
for District. 
 
Employer Liability coverage for not less than $1,000,000 per occurrence. 
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General Requirements 
 
With respect to all coverages noted above, the following additional requirements apply: 
 

1. Additional Insured Endorsement(s): Consultant must provide an additional insured 
endorsement for Commercial General/Business Liability (for both on-going and completed 
operations) and Business Automobile liability coverage naming the Santa Clara Valley 
Water District, its Directors, officers, employees, and agents, individually and 
collectively, as additional insureds, and must provide coverage for acts, omissions, etc. 
arising out of the named insureds’ activities and work. Other public entities may also be 
added to the additional insured endorsement as applicable and Consultant will be notified 
of such requirement(s) by District. NOTE:  This section does not apply to the Workers’ 
Compensation and Professional Liability policies. 
 
(NOTE: Additional insured language on the Certificate of Insurance is NOT acceptable 
without a separate endorsement such as Form CG 20 10, CG 2033, CG 2037, or CG 
2038. Editions dated 07/04 are not acceptable.) 
 

2. Primacy Clause: Consultant will provide evidence (either through the Certificate of 
Insurance, endorsement or language in the insurance contract) that consultant’s 
insurance is primary with respect to any other insurance which may be carried by District, 
its Directors, its officers, agents and employees, and District’s coverage must not be called 
upon to contribute or share in the loss. NOTE: This section does not apply to the Workers’ 
Compensation policies. 
 

3. Cancellation Clause:  Consultant will provide endorsements for all policies stating that 
the policy will not be cancelled without 30 days prior notification to District. 
 

4. Acceptability of Insurers: All coverages must be issued by companies admitted to 
conduct business in the State of California, which hold a current policy holder's alphabetic 
and financial size category rating of not less than A- V, according to the current Best's Key 
Rating Guide or a company of equal financial stability that is approved by District’s Risk 
Manager. Non-Admitted companies may be substituted on a very limited basis at the Risk 
Manager’s sole discretion. 
 

5. Self-Insured Retentions or Deductibles:  Any deductibles or self-insured retentions 
must be declared to and approved by District. At the option of District, either: the insurer 
shall reduce or eliminate such deductibles or self-insured retentions as respects District, 
its officers, officials, employees and volunteers; or Consultant shall  
provide a financial guarantee satisfactory to the Entity guaranteeing payment of losses  
and related investigations, claim administration, and defense expenses. Consultant 
agrees that in the event of a claim they will pay down any agreed upon SIR in a prompt 
manner as soon as bills are incurred in order to trigger the insurance related to the SIR. 

 
6. Subconsultants:  Consultant shall secure and maintain or shall be responsible for 

ensuring that all subconsultants performing the Contract Services secure and maintain all 
insurance coverages appropriate to their tier and scope of work in a form and from 
insurance companies reasonably acceptable to District. 
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7. Amount of Liability not Limited to Amount of Insurance: The insurance procured by 
Consultant for the benefit of District must not be deemed to release or limit any liability of 
Consultant. Damages recoverable by District for any liability of Consultant must, in any 
event, not be limited by the amount of the required insurance coverage. 
 

8. Coverage to be Occurrence Based:  Except for Professional Liability, all coverage must 
be occurrence-based coverage. Claims-made coverage is not allowed. 

 
9. Waiver of Subrogation:  Consultant agrees to waive subrogation against District to the 

extent any loss suffered by Consultant is covered by any Commercial General Liability 
policy, Automobile policy, Workers’ Compensation policy described in Required 
Coverages above. Consultant agrees to advise its broker/agent/insurer and agrees to 
provide evidence (either through the Certificate of Insurance, endorsement or language in 
the insurance contract) that subrogation has been waived by its insurer. 
 

10. Non-compliance:  District reserves the right to withhold payments to Consultant in the 
event of material noncompliance with the insurance requirements outlined above. 
 

(REMAINDER OF PAGE INTENTIONALLY LEFT BLANK) 
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CHECK LIST OF DOCUMENTS NEEDED   
 

General Liability: A. Limits ($2,000,000)  

B. Additional Insured (Endorsement)   

C. Waiver of Subrogation (COI, 
Endorsement or policy language)   

D. Primacy (COI, Endorsement or policy 
language)   

E. Cancellation Endorsement   
    

Auto Liability: A. Limits ($2,000,000)   
B. Additional Insured (Endorsement)   

C. Waiver of Subrogation (COI, 
Endorsement or policy language)   

D. Primacy (COI, Endorsement or policy 
language)   

E. Cancellation Endorsement   
     

Umbrella: A. Limits ($)   

B. Primacy (Endorsement or policy 
language)   

    
Workers Comp: A. Limits ($1,000,000)   

B. Waiver of Subrogation (Endorsement or 
policy language)   

C. Cancellation Endorsement   
 

Professional Liability: A. Limits ($5,000,000)   
 B. Cancellation Endorsement  

ConsultantGL2AL2PL5_rev. 7.20.20/CAS rev. 2.17.21 
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